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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 01
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor g This Month Accepted Message
01-DN-101-8.2/8.7 IN DEL NORTE COUNTY NEAR KLAMATH AT GOLDEN STATE BRI DGE, |NC. DUNNE, RYAN $19, 751, 073 04/ 21/ 20 75%
01-0B0904 PANTHER CREEK BRI DGE #01- 0025 AND AT 3701 MALLARD DRI VE; 5065 BOYD RD SUI TE H $17,076,215 05/ 08/ 20 86%
HUNTER CREEK BRI DGE #01- 0003 ARCATA CA 95521 $2,000 02/29/24
REPLACE BRI DGE BENI G A CA 94510 (707) 496- 5581 SUSPENDED
(925) 372- 8000
HA21
01- DN- 101-12. 5/ 15. 5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11,985,000 02/16/16  100%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRI CE MALL $11,984,109 05/04/16 .0,
TO 1.7 M LES NORTH OF RUDI SI L ROAD ARCATA  CA 95521 CRESCENT CI TY, CA 95531 $0 04709721
DIR S EMERGENCY F. ' (707) 498- 4009 OVER RUN
ROADVAY STABI LI ZATI ON AND RETAINING  (707) 825- 6565
20.20 WALL R
201130
01- DN 101- 35. 8/ 36. 5 IN DEL NORTE COUNTY NEAR CRESCENT MCM CONSTRUCTI ON, | NC. JESS CLI FTON $72,215,211  07/11/ 22 23%
2&?%1‘81(398) c CITY FROM 0.3 M LE SOUTH OF SM TH PO BOX 620; 207 PRICE MALL SUI TE %1’ ;2? ggg 82; 2421; gé 250
RI VER BRIDGE TO 0.4 M LE NORTH OF 100 1R
-0 SM TH RI VER BRI DGE 2\19012?3:11(;:;2?% CA 95660 CRESCENT CITY, CA 95531
Aol REPLACE BRI DGE (707) 498- 3047
01- DN- 101- 120. 0/ 16. 5 IN DEL NORTE COUNTY ABOUT 8 M LES GR SUNDBERG | NC. VALLEY, AARON $19, 085,000 02/17/21 64%
01-0L0404 SOUTH OFCRESCENT CI TY FROM 0.2 M LE 5211 BOYD RD 270 PRI CE MALL $16, 872, 1;3 8# (1)?15 gé 88%
SOUTH OF LAGOON CR. CO PK TO BEG ARCATA. CA 95521 CRESCENT CI TY, CA 95531
PASSI NG LANE LT. DIR S EMER ’ (707) 498- 4009
SLI DE REPAI R
20. 20
201130
01- DN- 101- 151. 0/ 15. 5 IN DEL NORTE COUNTY ABOUT 10 M LES  STEWART ENG NEERI NG | NC. VALLEY, AARON $18,985,000 06/21/21  100%
01-0L2304 SOUTH OF CRESCENT CI TY FROM 1.3 M LES PO BOX 990010 207 PRICE MALL $17, 939, 823 8;; Séj ;11 94%
TO 1.9 M LES NORTH OF RUDI SI LL ROAD REDDI NG, CA 96099 CRESCENT CI TY, CA 95531
DIR S EMERGENCY L. B. (707) 815- 5620 OVER RUN
ROADWAY STABI LI ZATI ON & RETAI NI NG
20.20 VALL REP
201130
01- DN- 199-28.1/0 DEL NORTE COUNTY NEAR GASQUET AT THE BROWARD BUI LDERS, | NC. VALLEY, AARON $5, 285,527 01/ 26/ 23 38%
01- 0F7604 | DLEW LD MAI NTENANCE STATI ON 1200 E. KENTUCKY AVE $788,260 03/02/23 0
207 PRICE MALL $108,945 03/28/24  1°%

UPGRADE MAI NTENANCE STATI ON.
WOCDLAND CA 95776

CRESCENT CI TY, CA 95531
(707) 815- 5620
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ACST- S036- (116) E
--()

01- HUM 36-70. 0/ 42
01-0MB104

20. 20
201130

01- HUM 96-12.4/12.7
01-0L4704

01- HUM 96- 27. 0/ 27. 4
01- 0H1914
ACST-ER -(31S)0

--0

SLOPE REPAI R, DRAI NAGE | MPROVEMENTS

ARCATA CA 95521
(707) 825- 6565

MOBI LI ZATI ON, TRAFFI C CONTROL, REMOVE G R SUNBERG | NC.
SLI DE DEBRI S, STABI LI ZE SLOPE, REPAI R5211 BOYD ROAD

DRAI NAGE AND OTHER | TEMS AS REQUI RED
REPAI R DRAI NAGE SYSTEMS

I'N HUVBOLDT COUNTY NEAR HOOPA FROM
TI'SH TANG ROAD TO 0.2 M LE EAST OF
POST OFFI CE ROAD

| MPROVE & BEAUTI FY DOWNTOAN HOOPA

HUMBCLDT COUNTY NEAR WEI TCHPEC FROM
0.6 MLE TO 0.2 M LE WEST OF BLUFF
CREEK ROAD

DRI LL GROUND ANCHOR HOLES, PLACE
SOLDI ER P

ARCATA, CA 95521

ROBERT J. FRANK CONSTRUCTI ON,

I NC.
2806 TARMAC ROAD;

REDDI NG CA 96003
(530) 222- 1408

MERCER FRASER COVPANY
200 DI NSMORE DR

FORTUNA CA 95540

STE E
FORTUNA, CA 95501
(707) 834- 0219

MORGAN- MARBET, TA
1487 SANDY PRAI RE
COURT SUITE E
FORTUNA, CA 95501
(707) 834- 0219

W NTER, BRI AN

5065 BOYD ROAD SUI TE
H

ARCATA, CA 95521
(707) 834- 1151

BRI AN W NTER
5065 BOYD ROAD SUI TE
H

ARCATA, CA 95521
(707) 834- 1151

$0 08/17/23

$4, 985,000 01/10/23
$4, 453,242 03/13/23
$0 06/11/24

$704,470 11/ 23/ 22
$612,492 01/19/23
$52,008 09/26/23
$5, 324,053 12/16/22
$2,347,101 01/20/23
$639, 725 01/11/ 24

09/ 28/ 23
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-HUM 36-.1/1.7 HUVBOLDT COUNTY NEAR ALTON FROM 0.1 KODY KI NG MERCER FRASER TAI MORGAN- MARBET $6, 110, 110 12/07/22 66%
01- OEO104 966, 970 01/06/ 23
HSNF S036- (117) E M LE EAST OF ROUTE 36/101 SEPARATI ON COVPANY 1487 SANDY PRAI RE CT. 2324 296 11; 14; 3 16%
0 TO 1.7 M LES EAST OF ROUTE 36/ 101 PO BOX 1006 SU TE E '
o SEPARATI ON.
EUREKA, CA 95502 FORTUNA, CA 95501 SUSPENDED
ROADWAY EXCAVATI ON, PLACE HVA ( TYPE (707) 834-0219
HB1 (707) 443-6371
A) AND
01- HUM 36-11. 3/ 34.6 HUMBOLDT COUNTY ON ROUTE 36 AT HELY MERCER FRASER COWPANY RODRI GUEZ, JOAQUI N $14, 853,019 03/02/23 12%
01- 0C5004 N 1, 385,525 03/24/23
ACNF S036- ( 118) E CREEK BRI DGE 04-0092 AT LITTLE 200 DI NSMORE DR 1487 SANDY PRAI RE $ $587 780 03/ 19/ 25 9%
LARABEE CREEK BRI DGE 04- 0102 AND AT COURT STE. E '
-0 BUTTE CREEK BRI DGE 04- 0116 FORTUNA CA 95540 FORTUNA, CA 95540
REPLACE BRI DGE RAI LS. -
HAo1 (707) 621- 0000
01- HUM 36-21.5/0 I N HUVMBOLDT COUNTY NEAR BRI DGEVI LLE GR SUNDBERG | NC. TAI MORGAN- MVARBET $1, 309, 103 06/02/ 22 34%
01-0C1504 AT 0.2 M EAST OF GOLDEN GATE DRI VE 5211 BOYD ROAD; 1487 SANDY PRAI RE CT. $1,008,636 08/01/22 o0

17%
89%

66%
87%

25%
44%
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 96-43. 7/ 0 I N HUMBOLDT COUNTY NEAR ORLEANS AT  WYLATTI RESOURCE MANAGEMENT, ZI MVERER, JEFFREY $640, 523  02/03/ 22 12%
01-0F9204 1.2 MLES WEST OF SI SKI YOU COUNTY I NC 5065 BOYD ROAD SUl TE $355, 728 225 125 gg 550
LI NE 23601 CEMETERY LANE H
RESTORE DI SPOSAL SI TE
COVELO CA 95428 ?%;25802122521
(707) 983- 8135
01- HUM 96- 225. 0/ 24. 5 REPAI R DRAI NAGE SYSTEM AND RESTORE 6 RIVERS CONSTRUCTION, INC.  RETHERFORD, ETHAN $835,000 01/14/23 0%
01-0MB304 SLOPE DIR S EMERGENCY F. A. PO BOX 1431 5065 BOYD ROAD SUI TE ig 8%5 %‘115 gg 0%
REPAI R DRAI NAGE SYSTEM G
HOOPA, CA 95546
ARCATA, CA 95521
20. 20 (707) 223- 0030
201130
01- HUM 99-/ 0 I N HUMBOLDT COUNTY ON ROUTES 96 & 169 STEELHEAD CONSTRUCTORS JV W NTER, BRI AN $11, 242,274 11/ 16/ 22 25%
01- 0G1404 AT VARI OUS LOCATI ONS P. 0. BOX 536: 5065 BOYD ROAD $4,715,149 12/14/22 42%
ACST- X023- (044) E BRI DGE RAI L UPGRADE ARCATA CA 95521 $979,319 11/14/24
--0) PALO CEDRO CA 96073 207) 498. 2122
(530) 226- 6400 (707) 498-
HA21
01- HUM 101-27.7/27.7 I N HUMBOLDT COUNTY NEAR MYERS FLAT AT MERCER- FRASER COVPANY JOAQUI N RODRI GUEZ $6, 766, 968 09/ 21/ 21 69%
01-0A1104 SOUTH FORK EEL RI VER BRI DGE P. O BOX 1006 1487 SANDY PRAI RE $3;$§ig,§;g ﬁ; ég;gé 62%
BRI DGE SEI SM C RETROFI T '
EUREKA, CA 95502 (F:giTJ;\IAST'Ci 95540
(707)443-6371 707) 621- 0000 SUSPEIEED
HA21 (707) 621-
01- HUM 101-57. 1/ 67. 8 HUMBOLDT COUNTY | N AND NEAR FORTUNA MERCER FRASER COMPANY JOAQUI N RODRI GUEZ $6, 183,133 07/ 27/ 22 79%
01-0G56104 6,508,182 08/19/22
ACNH Q101- (402) E FROM 0.5 M LE SOQUTH OF ROUTE 36 TO PO BOX 1006 1487 SANDY PRAI RE $ 10,848 10/ 30/ 23 95%
0.4 M LE SOUTH OF HOOKTON ROAD COURT STE E :
-0 ROADWAY EXCAVATI ON; ASPHALT TREATED CUREKA, CA 95502 FORTUNA, CA 95501 SUSPENDED
PERM (707) 443- 6371 207) 624 0000
HA25 (707) 621-
01- HUM 101- 60. 4/ 0 I N HUMBOLDT COUNTY | N FORTUNA AT THE MERCER- FRASER COVPANY TAl MORGAN- MARBET $10, 719, 294  03/17/22 31%
01-0C1104 MATERI ALS LABORATCRY AT 1050 RIVER PO BOX 1006; 1487 SANDY PRAI RE $5, 246, 951  04/08/ 22 49%
$821,565 12/06/23
RANCH ROAD COURT ST. E

EUREKA CA 95502
(707) 443- 6371

CONSTRUCT MATERI ALS LAB FORTUNA, CA 95501

AL (707) 834- 0219
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-75. 9/ 79. 5 HUMBOLDT COUNTY | N EUREKA AT VARI OUS S.T. RHOADES CONSTRUCTI ON, WALKER, KRI STI NA $11, 878,297 12/ 15/ 22 40%
01-0H20U4 LOCATI ONS FROM MOCULLENS AVENUE TO I NC. 5601 S BROADWAY $4, 570, 486 015 17523 38%
HS(N;‘* QLo1- (413)E 0.1 MLE NORTH OF V STREET AND WEST 8585 COMMVERCI AL WAY STREET $502,008  03/29/24
o AVENUE NORTHBOUND
M NOR CONCRETE, MODIFY SIGNAL AND  REDDING CA 96002 PV
s (707) 223- 0032
HVA.
01- HUM 101- 80. 0/ 84 HUMBOLDT COUNTY NEAR EUREKA FROM GRANI TE CONSTRUCTI ON COVPANY  ZI MVERER, JEFFREY $47, 157,738 12/ 29/ 22 12%
01-366004 EUREKA SLOUGH BRI DGE TO BAYSI DE 1324 S. STATE STREET $5,903, 483  01/26/23 0
ACNH-394 -(E )0 5065 BOYD ROAD $1,159, 218 08/05/26 127
TR UKI AH CA 95482 ARCATA, CA 95521
-0 CONSTRUCT | NTERCHANGE, STRUCTURE 707) 498- 2122
(707)
UNDERCROS (707) 467- 4100
01- HUM 101- 84, 4/ 84. 8 I'N HUVBOLDT COUNTY NEAR ARCATA FROM GOLDEN STATE BRI DGE, |NC. ZI MERER, JEFFREY $8, 601,468 01/29/20  100%
01- 0E0004 JACOBY CREEK BRI DGE TO GANNON SLOUGH 3701 MALLARD DRI VE; 5065 BOYD RD $8, 3551 gég 2(2)5 %i; gg 96%
BRI DG BENI Cl A CA 94510 ARACTA CA 95521 ’
REPLACE JACOBY CREEK BRI DGE LT, .
(925) 372- 8000 (707) 498- 2122 OVER RUN
HA21
01- HUM 101- 88. 3/ 88. 3 HUMBOLDT COUNTY | N ARCATA AT ROUTE  SHASTA SERVI CES, |NC. DBA DUNNE, RYAN $3, 752,010 04/21/23 30%
01-0E8904 299/ 101SEPARATI ON TI MBERWORKS 5065 BOYD ROAD SUI TE $1, 298,732 05/31/23 34%
AC'(\';+ QLo1- (417 E HOT M X ASPHALT (TYPE A), STRUCTURAL PO BOX 1240 H $691,429  02/08/23
o OONCR ARCATA, 21
MI. SHASTA CA 96067 7ROC’7A 3;160;02?
HB4N (530) 926- 4093 (707) 346-
01- HUM 101-90.1/109.6 | N HUVBOLDT COUNTY | N AND NEAR MERCER- FRASER COVPANY RYAN DUNNE $27,325,189 01/ 27/ 22 99%
X&Ef%igi (308)E TRI Nl DAD FROM 1.3 M LES SOUTH OF PO BOX 1006; 5065 BOYD ROAD SUl TE $24§B32§' ;gg 2(2)5 ig; gg 94%
) SCHOOL ROAD OC TO 0.4 M LE NORTH OF H '
-0 BI G LAGOON BRI DGE E;JEEKZ?Gz?iOZ ARCATA, CA 95521
CAPM (707) (707) 346- 9027
HA22
01- HUM 101- 94. 9/ 122 HUMBOLDT COUNTY AT VARI OUS LOCATIONS R BROWN CONSTRUCTI ON COMPANY DUNNE, RYAN $378,221 01/05/23  100%
01- 0K8804 ON ROUTE 101 FROM 0.7 M LE SOUTH OF 18 CHI NA CREEK RD. 5065 BOYD ROAD SUI TE $347, 823 8;; gg; gg 100%
NORTH CENTRAL AVENUE UNDERCROSSI NG TO H
0.3 MLE SOUTH OF B W LLOW CREEK CA 95573 09/ 18/ 23
. ARCATA, CA 95521 COVPLETED

REMOVE CULVERT, PLACE REI NFORCED
CONCRETE

(707) 346- 9027
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-400.0/51.5  MOBI LI ZATI ON, TRAFFI C CONTROL REMOVE ADAM FI GAS FI GAS CONSTRUCTI ONRODRI GUEZ, JOAQUI N $1, 785,000 01/10/ 23 79%
01-0MBOO4 SLI DE DEBRI' S, STABILIZE SLOPE, AND 115 REDMOND ROAD 1487 SANDY PRAI RE $843, ng fﬁ; %‘71; gg 47%
REPAI R DAMAGE AND OTHER | TEMB COURT SUITE E
DI RECTOR S EMERGENCY F. A. EUREKA, - CA 95503 FORTUNA, CA 95540
REPAI R DAMACGE AND OTHER | TEMS AS (707) 621- 0000
20. 20 REQUI RED
201130
01- HUM 101- 595. 0/ 0 I N FORTUNA MAI NTENANCE STATION AND  MOUNTAI NSI DE CONSTRUCTI ON RODRI GUEZ, JOAQUI N $245,000 02/21/20  100%
01-0K4204 SOME ELECTRI CAL SYSTEM REHABI LI TATI ON 13884 SHANGRI LA DRI VE 1487 SANDY PRAI Rl E $253, 323 82; 82; 22 100%
AT THE LEGGETT MAI NTENANCE STATI ON. COURT STE. E
DI R S EMERGENCY L. B. REDDI NG, CA 96003 FORTUNA, CA 95501
REPAI R TO PREVENT FURTHER PONER (707) 725- 1020
20. 80 OUTAGES
524000
01- HUM 101-865.0/86.7  THE STATE H GHWAY SYSTEM ( SHS). WAHLUND CONSTRUCTI ON | NC. HADI POUR, ROOZBEH $6, 005, 000 11/22/21  100%
01-0L3904 BREACHI NG OF RI GHT- OF- WY (RI'W PO BOX 6486 6301 NORTH STATE $5, 941, 123 8;; ég; gg 99%
FENCES AND GATES, DAMAGE TO SLOPES, EUREKA. CA 95502 STREET
AND OTHER DAMAGES... DIR S EME ' REDWOOD VALLEY, CA 95470 OVER RUN
0. 20 REPAI R DAMAGED ABUTMENT (707) 496- 4368
201130
01- HUM 101- C999. 0/ 0 I N HUMBOLDT COUNTY AT VAR QUS AVERI CAN Cl VI L CONSTRUCTORS  JOAQUI N RODRI GUEZ $1,898,000 06/13/22  100%
01-0K6104 LOCATI ONS WEST COAST LLC 1487 SANDY PRAI RE $1, 870, 323 8;; gg; gg 100%
2990 BAY VI STA COURT, SU TE D COURT STE. E 08/ 28/ 23
BENI CI A CA 94510 FSS;U';?*I 008035501 SUSPENDED
(707) 746- 8028 (707) 621-
01- HUM 101-/0 MOBI LI ZATI ON, TRAFFI C CONTROL, COLD- GRANI TE CONSTRUCTI ON COMPANY  ZI MVERER, JEFFREY $1, 485,000 01/ 09/ 23 13%
01-0M7504 PLANE AC, PAVING REPAIR DAMAGE TO 1324 S. STATE STREET 5065 BOYD RD $594, 8%8 (ﬁj (1)35 gg 40%
BRI DGE COVPONENTS, AND ADDI TI ONAL ARCATA, CA 95521
REPAI RS PENDI NG UKIAH, CA 95482 (707) 498- 2122
EMERGENCY BRI DGE REPAI RS
20. 20
201130
01- HUM 101-/0 REPAI R SLI DE RESTORE PAVEMENT AND GRANI TE CONSTRUCTI ON COMPANY RODRI GUEZ, JOAQUIN $19, 885, 000 01/17/23 67%
01-0MB404 REPAI R DRAI NAGE SYSTEMS 1324 S STATE STREET 1487 SANDY PRAI RE $10, 622, 123 855 125 gi 53%
REPAI R AND RESTORE DRAI NAGE SYSTEMS
UKI AH, CA 95482 COURT SUITE E
FORTUNA, CA 95540
20. 20 (707) 621- 0000

201130
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District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 169- 19. 0/ 33 HUMBOLDT COUNTY NEAR PECWAN FROM 3.4 MERCER FRASER COVPANY ZI MVERER, JEFFREY $3, 349,449 12/ 07/ 22 25%
01- 0H0214 1,594,168 01/06/ 23
ACST-ER - (315)0 M LESWEST OF CAPPELL CREEK BRI DGE TO PO BOX 1006 5065 BOYD ROAD $ 20 04/ 15/ 24 48%
0.4 MLE EAST OF WEI TCHPEC SCHOOL ARCATA, CA 95521
--() EUREKA CA 95502
ROAD 207) 443- 6371 (707) 498- 2122
CONSTRUCT SOLDI ER PILE WALL, |NSTALL (707)443-
DRAI N
01- HUM 211-772.0/78.6  EMERGENCY EARTHQUAKE BRIDGE REPAIR MYERS & SONS CONSTRUCTI ON LLC MORGAN- MARBET, TAI $27, 985,000 12/ 20/ 22 47%
01-0M/304 DR S EMERGENCY F. A 45 MORRI SON AVE. 1487 SANDY PRAI RE $7,391,8§3 81;82;32 26%
FERNBRI DGE BRI DGE REPAI R
SACRAMENTO, CA 95838 CORT SUITE E
FORTUNA, CA 95501
20. 20 (707) 834-0219
201130
01- HUM 254- . 2/ 16. 8 HUMBOLDT COUNTY NEAR PHI LLIPSVILLE ~ MERCER FRASER COVPANY MORGAN- MARBET, TAI $4, 304,304 01/09/23 80%
01-0L3704 AND MYERS FLAT FROM 0.2 M LE SOUTH OF 200 DI NSMORE DR 1487 SANDY PRAI RE $4, 159, 823 8;; ég; gg 93%
SOUTH FORK EEL RIVER BR & SEP COURT STE. E
FORTUNA CA 95540 09/13/ 23
(101/254) TO 1.0 MLE SQUTH FORTUNA, CA 95540 SUSPENDED
CAPESEAL: ASPHALT- RUBBER BI NDER, (707) 834-0219
PRECOATED
01- HUM 254- 4.2/ 0 HUMBOLDT COUNTY NEAR PHI LLI PSVI LLE AT MERCER FRASER COVPANY MORGAN- MARBET, TAI - $2,797,943  12/13/22 40%
01- OE7904 3.3 MLES NORTH OF CHVAN CREEK BRI DGE 200 DI NSMORE DR AQUA $1,167,728 01/13/23 42%
AC(S;I' P254- (009) E STR CONC BRIDGE ENGR STREAMBED . 1487 PRAI RE COLRT $76,541 12/ 10/ 23
MATERI A SUI TE E
FORTUNA, CA 95501
(707) 834- 0219
01- HUM 254- 4.3/ 4.7 HUMBOLDT COUNTY NEAR M RANDA FROM 0. 1 MCCULLOUGH CONSTRUCTI ON I NC ~ MORGAN- MARBET, TA - $8, 657,907 03/ 10/ 23 37%
01- 0HB004 M LENORTH OF FI SH CREEK ROAD TO 0.1 57 ALDERGROVE ROAD AQUA $2, 873,680 04/04/23 33%
ACST-ER -(31D)0 M LE SCUTHOE MAPLE HILLS ROAD 1487 SANDY PRAI RI E $314,982 07/ 19/ 24
-0 RDWY EXC, STEEL SOLDI ER PI LES, ARCATA CA 95521 CT., STE. E
STRUCTURAL FORTUNA, CA 95540
(707) 834- 0219
01- HUM 254-7.0/ .8 TRAFFI C CONTROL, EMBANKMENT REPAIR  MERCER- FRASER COMPANY MORGAN- MARBET, TAI $4, 985,000 04/03/ 23 36%
01-0MD404 STABI LI ZATI ON, ERCSI ON CONTROL, 200 DI NSMORE DRI VE 1487 SANDY PRAI RE $2, 210, 323 835 ;8; gg 44%
ROADWAY REPAI R AND OTHER | TEMS AS COURT SUITE E
NECESSARY DI R S EMERGENCY F. A FORTUNA,  CA 95540 FORTUNA, CA 95501
REPAI R STORM DAMAGE (707) 834-0219

20. 20
201130
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District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 255- .5/ 8. 6 HUMBOLDT COUNTY | N EUREKA FROM 0.3  DOOLI TTLE CONSTRUCTI ON LLC RETHERFORD, ETHAN $1,549,549 06/ 09/ 23 23%
01-0M804 M LE NORTH OF EUREKA CHANNEL BRIDGE 15 BUSI NESS PARKWAY SUI TE 105 5065 BOYD ROAD, SUITE $536, 221 075 07523 35%
TO G STREETI N ARCATA G $536,221 10/31/23
M CROSURFACI NG REPLACE AC Sﬁ?ﬁfig@ 95828 ARCATA, CA 95521
SURFACI NG, AND (425) 455- (707) 223- 0030
01- HUM 255-6.0/ 7. 6 I N HUMBOLDT COUNTY NEAR ARCATA FROM STEELHEAD CONSTRUCTORS JV ZI MVERER, JEFFREY $3, 180,273 07/ 01/ 20 61%
01- 3660U4 2,718,057 07/23/20
ACST- P255- (011) E mﬁgDL:Nl?R\é\f;NTAL M T1 GATI ON 2940 T ANSBRUCK DR iﬁiiTimgARS:;l s $55,216 01/21/25 85%
-0 REDDING CA 96003 707) 498- 2122
(530) 226- 6400 (707) 498-
01- HUM 299-1.8/1. 8 I N HUMBOLDT COUNTY NEAR ARCATA AT STEELHEAD CONSTRUCTORS JV W NTER, BRI AN $3,536,141 09/02/20  100%
01-OF5304 ROUTE 200/ 299 SEPARATI ON 2940 | NNSBRUCK DR 5065 BOYD RD. $3, 232, Z‘ll‘ll (1)85 825 gg 920
PERM T REQUI REMENTS FOR BRI DGES :
S REDDI NG CA 96003 ?%12’34(:2122521 08/ 22/ 23
(530) 226- 6400 SUSPENDED
01- HUM 299-1.9/37. 8 HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG, | NC. RETHERFORD, ETHAN $6, 178,381 09/ 15/ 22 43%
01-0F6204 VARI OUS LOCATI ONS FROM 0.1 M LE EAST 5211 BOYD ROAD 5065 BOYD ROAD SUI TE $2$izg,g$g 82; gg; ;21 20%
OF ROUTE 200 TO 0.5 M LE EAST OF G '
BOl SE CREEK CAMPGROUND ARCATA CA 95521 ARCATA, CA 95521
REMOVE AND REPLACE CULVERT, PLACE (707) 223-0030
HAd2 TRENCHLE
01- HUM 299- 10. 0/ 43 I N HUMBOLDT COUNTY NEAR BLUE LAKE R BROAN CONSTRUCTI ON COMPANY, ZI MVERER, JEFFREY $14, 685, 000 12/27/21 94%
01-0L9104 FROM BEG NNI NG TRUCK LANE LEFT TO END PO BOX 406 5065 BOYD RD. $14, 178, 3;3 83; gg; gg 96%
OF COUNTY DIR S EMERGENCY F. A ARCATA, CA 95521
REPAI R SNOW STORM DANMAGE WLLON CREEK, CA 95573 (707) 498- 2122
20. 20
201130
01- HUM 299- 20. 5/ 30. 2 I N HUMBOLDT COUNTY AT VAR OUS MCCULLOUGH CONSTRUCTI ON | NC  RETHERFORD, ETHAN $7, 286,435 08/20/ 20 99%
01- OF4604 LOCATI ONS FROM 1.5 M LES EAST OF BAI R57 ALDERGROVE RD; 5065 BOYD RD $7,509,092 09/11/20 99%
HSST- P299- ( 208) E $0 04/ 26/ 23 0
ROAD TO 0.4 M LE WEST OF CEDAR CREEK ARCATA, CA 95521
--0) ARCATA CA 95521
ROAD (707) 498-2172

W DEN SHOULDERS & | NSTALL RUVBLE (707) 825- 1014

HB1
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 299-22.5/30. 7 I' N HUMBOLDT COUNTY FROM REDWOOD | NTERMOUNTAI N SLURRY SEAL, RETHERFORD, ETHAN $1, 140,985 06/09/22  100%
01-0L0004 CREEK BRIDGE TO 1.6 M LES EAST CF I NC. 5065 BOYD ROAD SUI TE $1, 029, 728 8;5 2% gg 100%
TITLOVH LL ROAD 1120 TERM NAL WAY; G 08/ 21/ 23
M CROSURFACI NG
RENO NV 89502 ?sgj;’;zgosogg”l SUSPENDED
(775) 358- 1355
01- HUM 299-30. 7/ 37. 7 I'N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER- FRASER COMPANY BRI AN W NTER $11, 091,680 11/19/20  100%
01- OF4704 10, 543, 846 12/ 09/ 20
NSST. P95- (208) E FROM 0.1 M LE EAST OF CEDAR CREEK RD 77 2ND ST 5065 BOYD RD $ 51 000 101191 99 97%
0 (7L100) TO 1.1 MLES WEST OF ROUTE 96 EUREKA CA 95501 ARCATA CA 95521 '
o W DEN SHOULDERS & | NSTALL RUMBLE -
(707) 443- 6371 (707)834-1151 SUSPENDED
HB1
01- HUM 299-30. 7/ 33. 4 HUMBOLDT COUNTY NEAR W LLOW CREEK MOCULLOUGH CONSTRUCTI ON I NC  RETHERFORD, ETHAN $19, 631, 953  11/28/22 24%
OH;\IEFJ‘;;gg_ i E FROM 0. 1M LE EAST OF CEDAR CREEK ROAD57 ALDERGROVE ROAD 5065 BOYD ROAD, SUI TE $3£§I:32§ (1)35 5(7)5 ;21 19%
(214) TO 0.1 MLE EAST OF EAST FORK W LLOW G :
-0 CREEK BRI DGE #04- 115 ARCATA CA 95521 ARCATA, CA 95521
CONSTRUCT SOLDI ER PI LE GROUND ANCHCR (707) 223- 0030
HB1
VALLS
01- HUM 299-265.0/27.5  REPAIR SINK, RESTORE HI GHWAY GR SUNDBERG, | NC. ETHAN RETHERFORD $1, 485,000 07/18/22 24%
01-0M3804 DRAI NAGE, ANDRESTORE HI GHMAY. I N 5211 BOYD ROAD 5065 BOYD ROAD SUI TE $628, 228 81; gi; 3421 42%
HUMBOLDT COUNTY ABOUT 10 M LES VEST G
OF WLLOWCREEK... DI RECTOR S EM ARCATA,  CA 95521 ARCATA, CA 95521
0. 20 REPAI R H GHWAY EMBANKMENT (707) 223- 0030
201130
01- HUM 299-/5. 7 HUMBOLDT COUNTY | N AND NEAR ARCATA  GRANI TE CONSTRUCTI ON COMPANY $12, 249,121 08/ 07/ 23 0%
01-0H5604 FROM ROUTE 299/ 101 SEPARATI ON TO 0.2 580 W BEACH STREET $0 09/01/23 0%
ACNH P299- (215) E $0 0
M LE EAST OF BLUE LAKE UNDERCROSSI NG
--0) (04-0193) WATSONVI LLE CA 95076
PLACE RHMA, REPLACE ASPHALT
HA22 CONCRETE, AND
01- LAK-20-2.0/2.8 LAKE COUNTY ABOUT 6 M LES WEST OF GHI LOTTI CONSTRUCTI ON $15, 624, 772 07/ 21/ 23 0%
01-0H3404 UPPER LAKE FROM 0.6 M LE WEST OF COVPANY, | NC. $0 08/23/23 0%
HSST- P020- ( 201) E $0

--0

HB1

I RVINE AVENUE TO 0.1 M LE EAST OF M D246 GH LOTTI
LAKE ROAD

RDWY EXC, PLACE HVA-A & RHVA, CONST

SOLDI E

AVENUE

SANTA ROSA CA 95407
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23

District 01

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK-29-28.5/31.6 I'N LAKE COUNTY NEAR KELSEYVI LLE ON O C. JONES & SONS, | NC SEYOUM KASSAYE $58, 030,363 11/07/19 97%
01- 298214 RTE 29 FROM 0.6 M TO 3.7 M LES 1520 FOURTH STREET; PO BOX 457 $55, 951, 663 12/ 02/19 99%
ACNH P029- (148) E $241,066 08/ 25/ 24 0

0 NORTH OF RTE 281 AND ON RTE 175 FROV'BERKELEY CA 94710 LONER LAKE, CA 95457 ’
SO JCT RTE 29 TO 0.3 M (707)223-1213 SUSPENDED

CONSTRUCT EXPRESSVAY (510) 526- 3424

01- LAK- 29-50. 8/ 0 IN LAKE COUNTY AT VARI OUS LOCATI ONS  GRANI TE CONSTRUCTI ON COMPANY SEYOUM KASSAYE $8, 987,220 09/ 20/ 21 53%
01-0E0814 BRI DGE RAI L & UPGRADE 1324 S. STATE STREET; a $8, 333,792 10/19/21
PO BOX-457 $349, 477 10/ 31/ 24 92%
LOVER LAKE CA 95457

UKI AH CA 95482
(707) 223- 1213

(707) 467- 4100

01- LAK-175-/0 TRAFFI C CONTROL, SLOPE STABI LI ZATI ON, WLATTI RESOURCE MANAGEMENT  SEYOUM KASSAYE $2, 485,000 04/28/23  100%
01- ONO504 ERCSI ON CONTROL, ROADWAY REPAI R, PO BOX 575 15523 40TH AVENUE $1, 894, 228 825 gg; gg 100%
REPAI RS TO H GHWAY FACI LI TI ES AND COVELG, CA 95465 CLEARLAKE, CA 95422 08/ 25/ 23
OTHER | TEMS DI R S EMERGEN (707) 223-1213 COVPLETED
REPAI R STORM DAMAGE
20. 20
201130
01- MEN- 1- 61. 9/ 62. 2 I N MENDOCI NO COUNTY | N FORT BRAGG MCM CONSTRUCTI ON, | NC. HADI POUR, ROOZBEH $8, 564,488 10/ 21/ 22 74%
01-434804 FROM ELM STREE TO PUDDI NG CREEK RD - PO BOX 620; NORT! $6,992,863 11/16/22 0
ACST- S001- ( 658) E o1 :igeét—r H STATE $1,775 342 10/24/23 O
--() W DEN BRI DGE AND UPGRADE BRI DGE m;:flﬂ;ﬁ% CA 95660 REDWOOD VALLEY, CA 95470 SUSPENDED
Aot (707) 496- 4368
01- MEN- 1- 65. 1/ 65. 5 MENDOCI NO COUNTY | N CLEONE FROM 0.1  STI MPEL- W EBELHAUS ASSOCI ATES MOSALLAI, MXJTABA $1, 642,548 04/ 27/ 23 0%
01- 036004 M LE NORTH OF M LL CREEK DRI VE TO 0.3 | NC. 925 N. FRANKLI N $0 05/22/23 0%
HSEQ')T S001-(659) 0 M LE NORTH OF WARD AVENUE 1168 | NDUSTRI AL STREET STREET $0 11/22/23
o ROADWAY EXCAVATI ON, PLACE HWVA ( TYPE
A &R ( REDDI NG CA 96002 '(:SS;) Eg’;\fm? 95437
HB1 (530) 223- 6605
01- MEN-1-71.3/71.3 MVENDOC! NO COUNTY NEAR FORT BRAGG AT  STI MPEL- W EBELHAUS MOSALLAI, MOJTABA $414,120 07/13/23 20%
01-0Q0604 ABALOBADI AH CREEK ASSOC!I ATES, | NC. 925 N. FRANKLI N $95, 7;3 8;5 i;; gg 230%
CLEARI NG AND GRUBBI NG 1168 | NDUSTRI AL STREET STREET

FORT BRAGG, CA 95437

REDDI NG CA 96002
(707) 498- 5816

HB1 (530) 351- 3009
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23

District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 1- 87. 8/ 105. 6 MENDOCI NO COUNTY NEAR ROCKPORT FROM  GRANI TE CONSTRUCTI ON COVPANY MOSALLAI, MQJTABA $16, 985, 789 07/ 14/ 23 0%
01- 0H5904 NORTH OF SOUTH FORK COTTONEVA CREEK 580 W BEACH STREET 925 N FRANKLI N STREET $0 09/01/23 0%
ACST- S001- (663) E BRI DGE TO JUNCTI ON OF ROUTE 101. FORT BRAGG CA 95437 $0
--0) WATSONVI LLE CA 95076 &G

PLACE HVA, REMOVE & | NSTALL (707) 498-5816

GUARDRAI L. (916) 825- 6509
HA22
01- MEN-20-2.0/17.3 MENDOCI NO COUNTY NEAR WHI SKEY SPRINGS VSS | NTERNATI ONAL, | NC. MOSALLAI, MOJTABA $2,330,120 05/ 25/ 23 60%
01-0OM)304 FROMPORTERFI ELD LANE TO CHAMBERLAIN 3785 CHANNEL DRI VE 925 ERANKLI N STREET $15,52861, ggg f{g; i% gg 43%

CREEK BRI DCE VEST SACRAMENTO CA 95691 FORT BRAGG, CA 95437 7

M CRO SURFACI NG REPLACE AC (707) 498- 5816

SURFACI NG AND (916) 373- 1500
01- MEN- 20- 7. 3/ 13 MENDOCI NO COUNTY AT VARl OUS LOCATI ONS WYLATTI RESOURCE MANAGEMENT — MOSALLAI, MQJTABA $468, 646 06/ 13/ 23 0%
01-0L7204 FROWA. 0 M LES EAST OF W LDWOOD CAMP 23601 CEMETERY LANE 925 NORTH FRANKLI N 28 06/ 27/ 23 0%

GROUND TO 1.2 M LES WEST OF THREE STREET

COVELO CA 95428

CHOP ROAD - ROAD 8146 207) 983. 8135 FORT BRAGG, CA 95437

REMOVE & REPLACE CULVERTS, AND PLACE ( ) ) (707) 498-5816

STRUC
01- MEN- 20-19. 1/ 20. 3 I'N MENDOCI NO COUNTY ABOUT 10 MLES  GRANI TE CONSTRUCTI ON COVPANY MEHRDAD PAKANDAM $3, 426,933 05/ 20/ 22 95%
01-0H45U4 VEST OF WLLITS FROM 0.9 M WEST TO 1324 S. STATE STREET; 925 NORTH FRANKLI N $3, 313,409 06/ 16/22 94%
HSST- P020- ( 200) E 0.3 M EAST OF JAVES CREEK BRI DGE STREET $239,080 09/27/23
-0 SAFETY | MPROVEMENTS UKI AH CA 95482 FORT BRAGG, CA 95437

(707) 467- 4100
(707) 815- 2625

01- MEN- 20- 33. 3/ 34. 4 I N MENDOCI NO COUNTY NEAR UKI AH FROM MYERS & SONS CONSTRUCTI ON, LLCGEOFFREY WRI GHT $26, 861, 457 05/ 06/ 22 28%
01- 0E0904 0.3 M LE WEST OF RUSSI AN RI VER BRI DGE 4600 NORTHGATE BLVD, SUI TE 10 6301 NORTH STATE $18, 378,679 06/09/22 68%
ACNH- P020- (198) E AND OVERHEAD TO 0.4 MLE EAST OF STREET $889, 438 12/ 23/ 24
-0 COUNTY ROAD 144 SACRANENTO CA 95834 REDWOOD VALLEY, CA 95470

REPLACE TWO BRI DGES (916) 283- 9950 (707) 496- 4355
HA21
01- MEN- 20- 34. 4/ 38. 5 MENDOCI NO COUNTY FROM 1.2 M LES EAST S.T. RHOADES CONSTRUCTI ON, WRI GHT, GEOFFREY $941, 978 06/ 19/ 23 40%
01-0ML104 OF THE ROUTE 20/ 101 SEPARATI ON TO 0.2 | NC. 6301 NORTH STATE $745,202 07/ 24/ 23 79%

M LE EAST OF COLD CREEK BRI DGE #2 8585 COMVERCI AL WAY STREET $745,202  10/06/ 23

ZE(P;ﬁﬁE ASPHALT CONCRETE SURFACING o REDWOCD VALLEY, CA 95470

(707) 496- 4355

(530) 223- 9322
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-101-1.5/2 MENDOCI NO COUNTY NEAR HOPLAND FROM  GHI LOTTI CONSTRUCTI ON TI SELL, STEVE $2, 866, 759 10/ 05/ 22 72%
gé 0;?&5?004) 0 0.7 MLE TO 1.3 M LES NORTH OF COVPANY, | NC. 6301 N STATE SREET $2$i’ig ggg (1)85 gg; gg 96%
0 GEYSERS ROAD 246 GH LOTTI AVENUE REDWOOD VALLEY CA 95470 ’
o CONSTRUCT SOLDI ER PI LE WALL, RDW .
SANTA ROSA CA 95407 (707) 496- 5840 SUSPENDED
EXC, & H
01- MEN-101-2. 0/ 45. 5 TRAFFI C CONTROL EMBANK REP EROSI ON  ARGONAUT CONSTRUCTORS HADI POUR ROCZBEH $4, 985,000 05/08/23 53%
01-0NO604 CONTROLMEN CNTY NEAR WLLITS 0.1 S OF 360 SUTTON PLACE 6301 NORTH STATE $833,014  06/19/23 17%
HAEHL CREEKTRAFFI C CONTROL REMOVE STREET $0 12/18/23
SO LS REGRADE SLI DEDI R SANTA ROSA CA 95407 REDWOCOD VALLEY CA 95470
20. XX REPAI R STORM DAMAGE NEAR W LLI TS (707) 496- 4368
201130
01- MEN- 101- 33. 7/ 43. 2 MENDOCI NO COUNTY NEAR W LLITS FROM  GRANI TE CONSTRUCTI ON COMPANY WRI GHT, GEOFFREY $23, 216, 266 05/ 04/ 23 28%
01- 0H1604 NORT COVE 9,317,929 06/08/23
ACNH- QLO1- (416) E ;/éR'\CARéE; NG Tg SFG\N,\EASIER%E}H - 1s TS ST gigéETJO{ H STATE ﬁs, 000,888 03/18/24 0%
-0 HAEHL CREEK BRI DGE S¢$A4GCI;A§?1§A 95054 REDWOCD VALLEY, CA 95470
REPLACE AC SURFACI NG PLACE HWA- A ( ) ) (707) 496- 4355
HA22 RHVA- G
01- MEN- 101- 40. 0/ 6 I'N MENDOCI NO COUNTY FROM 0.9 M LE GHI LOTTI CONSTRUCTI ON ANDERSON, M CHAEL $20, 885,000 08/24/21  100%
01-0L4204 NORTH OF COMM SKI ROAD TO 0.1 MLE  COVPANY, | NC. 21340 BAECHTEL ROAD $11, 835,280 09/12/21 57%
NORTH OF PI ETA CREEK BRIDGE DIR S 246 GHI LOTTI AVENUE WLLITS, CA 95490 $0 08/15/23
EMERGENCY F. A. (707) 354- 1072 OVER RUN
SLI DE REPAI R SANTA ROSA, CA 95407
20. 20
201130
01- MEN- 101-58.9/82.5 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE MERCER- FRASER COVPANY MOSALLAI, MOJTABA $9,079,449 12/16/20  100%
01-0C4504 AT MOSS COVE ROADSI DE REST AREA PO BOX 1006 21340 BAECHTEL ROAD $8,972,949 01/14/21

98%
CNHG- QLO1- (387) B (SRRA); ALSO AT | RVINE LODGE SRRA & $0 01/10/24
-0 NPl R CAVD SRRA EUREKA CA 95502

(707) 443- 6371

REHAB SAFETY ROADSI DE REST AREA

W LLI TS CA 95490
(707) 498- 5816

HA26
01- MEN- 101- 100. 1/ 106. 2 MENDOCI NO COUNTY NEAR Pl ERCY FROM DOCLI TTLE CONSTRUCTI ON LLC ~ APPLE, BRI AN $1, 649, 649 06/ 19/ 23 10%
01-0M904 SOUTH FORK EEL RI VER BRI DGE 10-0300 15 BUSI NESS PARKWAY SUI TE 105 1487 SANDY PRAI R E ggg. ;gi (131; (1);1; gg 206

TO 0.6 MLE SOQUTH OF HUMBOLDT COUNTY COURT ST. E
SACRAMENTO CA 95828

LI NE FORTUNA, CA 95540

M CROSURFACI NG AND THERMOPLASTI C (707)621- 0000

TRAFFIC S
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- MENDOCI NO AND HUMBOLDT COUNTI ES NEAR J.F. SHEA CONSTRUCTION, INC. JOAQUI N RODRI GUEZ $4,197,827 09/ 15/ 22 90%
94608P1946. 8 COOKSVALLEY FROM 0.4 M LE SOUTH OF 667 BREA CANYON ROAD, SUI TE 3 1487 SANDY PRAI RE ﬁ, 222’ Z}%g 185 (1)‘215% 81%
SOUTH FORK EEL RI VER BRI DGE TO 0. 1 COURT STE E 1 20
M LE NORTH OF ROUTE 271 VALNUT CA 91789 FORTUNA. CA 95540
PLACE HVA, FURNI SH POLYESTER (707) 621- 0000
HA21 CONCRETE OVER
01- MEN-101-420.0/43.5  REPAI R THE DAMAGED GAURDRAI L, | NSTALL BRI AN HURT WYLATTI RESOURCE ROOZBEH HADI POUR $2,885,000 09/19/22  100%
01- 0M5004 EROSI ON CONTROL, PROVI DE TRAFFI C MANAGEMENT 6301 NORTH STATE $2, 774, 323 825%5% 96%
CONTROL AND ADDI TI ONAL WORK AS PO BOX 575 STREET
NECESSARY DI RECTOR S EMERGEN
COVELO, CA 95428 REDWOOD VALLEY, CA 95470 OVER RUN
20. 20 REPAI R W LDFI RE DAMAGE (707) 496- 4368
201130
01- MEN- 101-/4 MAJOR | TEMS OF WORK | NCL TRAFFI C ARGONAUT CONSTRUCTORS SEYOUM KASSAYE $2, 000,000 05/11/23 0%
01- ON0404 CONTROL REPAI R/ REPLACE400LF OF 360 SUTTON PLACE 15523 40TH AVE ig 225%%522 0%
DAMAGED DRAI NAGE SYSTEMS, CLEAR CLEARLAKE, CA 95422
BLOCKED DRAI NAGE | NLETS DIR S EMER ~ SANTA ROBA, - CA 95407 (707) 223-1213
DRAI NAGE REPAI RS
20. XX
201130
01- MEN- 162-8.0/8. 4 MENDOCI NO COUNTY ABOUT 8 M LES EAST  GHI LOTTI CONSTRUCTI ON HADI POUR, ROQZBEH $17,026, 071 06/ 12/ 23 0%
01-0A1314 OF LONGVALE FROM 0.2 M LE VEST TO 0. 1 COVPANY, | NC. 6301 NORTH STATE $0 07/03/23 0%
AC;S)T' P162- (043) B M LE EAST OF EEL RIVER BRI DGE 246 GHI LOTTI AVENUE STREET $0
o REPLACE BRI DGE.
SANTA RCSA CA 95407 REDICD) VALLEY Ch 95470
(707)585- 1221 (707) 496-
01- MEN- 162-11.5/11. 8 I N MENDOCI NO NEAR DOS RIOS FROM 1.4  MERCER- FRASER COVPANY ROCSBEH HADI POUR $20, 111, 735 11/08/ 21 75%
01-0B5304 TO 1.7 MLES EAST OF RODEO CREEK BR 200 DI NSMORE DR NORT $14,222,029 11/30/21 0
STER- 19FF- (004) E #10. 237 gigéET H STATE $1, 225,295 01/17/24 1%
-- FORTUNA CA 95502
0 STABI LI ZE ROADWAY REDWOOD VALLEY CA 95470

(707) 443- 6371
(707) 496- 4368

HA23
01- MEN-175-3.0/9. 9 MENDOCI NO COUNTY AT VARI OUS LOCATI ONS WLATTI RESOURCE MANAGEMENT — SEYOUM KASSAYE $449,312 06/09/23  57%
01-0L7304 FROWD. 3 M LE NORTH OF OLD TOLL ROAD 23601 CEMETERY LANE PO BOX 457 $283, 652 075 03523 63%
TO 0.1 M LE SOUTH OF END OF COUNTY LONER LAKE, CA 95457 $283, 652 10/31/23
REMOVE AND REPLACE CULVERTS, AND OOVELO CA 95428 (707) 223- 1213

I NSTALL C
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-175-/9.9 MENDOCI NO COUNTY AT AND NEAR HOPLAND AMERI CAN PAVEMENT SYSTEMS, SEYOUM KASSAYE $1, 304,214 04/ 03/ 23 0%
01-0MD204 FROM ROUTE 101 TO THE LAKE COUNTY I NC. PO BOX 457 ig 06/ 08/ 23 0%
LI NE 1012 11TH STREET LONER LAKE, CA 95457
SLURRY SEAL, REPLACE AC SURFACI NG, & .
MODESTO CA 95354 (707) 223-1213 SUSPENDED
TRAFF
(209) 522- 2277
01- MEN- 253-/0 REPAI R DRAI NAGE SYSTEMS RESTORE MERCER FRASER COMVPANY MOSALLAI, MQJTABA $1, 485,000 01/14/23 61%
01-0MB204 PAVEMENT ~REPAI R SLI DE PO BOX 1006 925 N FRANKLI N $1, 093, 223 8% 825 ;31 74%
REPAI R/ RESTORE ROADWAY STREET
EUREKA, CA 95502
FORT BRAGG, CA 95437
20. 20 (707) 498- 5816
201130
01- MEN-271-19. 8/19. 9 MVENDOCI NO COUNTY NEAR Pl ERCY AT 0.3  GRANI TE CONSTRUCTI ON COMPANY TAI  MORGAN- MARBET $2, 168,848 06/ 15/ 22 48%
01-0H7804 M LE NORTH OF THE ROUTE 101/ 271 1324 S. STATE STREET 1487 SANDY PRAI RE $1, 653,932 07/11/22 76%
ER- 31RI - (004) 0 $90, 815 12/ 14/ 23
SEPARATI ON COURT STE E
-0 ROADWAY EXCAVATI ON, DRILLED HOLE AND UKIAH CA 95482 FORTUNA, CA 95501
STEEL (707) 834- 0219
01- MEN-271-71.0/7. 1 LEGGETT WATER SYSTEM REPAIR MEN PM  WAHLUND CONSTRUCTI ON | NC. WRI GHT, GEOFFREY $625, 000 09/ 23/ 22 21%
01- ONb404 7.15 LEGGETT MAI NTENANCE STATI ON PO BOX 6486 6301 NORTH STATE $424,331 12/ 05/ 22 68%
DIR S EMERGENCY F. A. STREET $0 01/05/24
EUREKA,  CA 95502 REDWOCD VALLEY, CA 95470
(707)499-4131 707)354-1072
20. 80 (707) 354-
524HVB
01-VAR-1-1.1/11.9 HAZARDOUS TREE REMOVAL MENDOCI NO AND WYLATTI RESOURCE MANAGEMENT, MOSALLAI, MQJTABA $2,435,000 09/22/22  100%
01-0M5604 LAKE MEN/ LAK- 001, 101,175 ROUTE 001, P.O BOX 575 925 FRANKLI N STREET $2, 393, 8;8 égg?;gg 98%
101, 175 DIR S EMERGENCY F. A COVELO, CA 95428 FORT BRA, CA 95737
HAZARDOUS TREE REMOVAL (707) 498-5816 OVER RUN
20. 20
201130
01- VAR- 101- 16. 5/ 33 HUMBOLDT COUNTY AT VARl QUS LOCATI ONS FORD LOGG NG, | NC. DBA RODRI GUEZ, JOAQUI N $923,216 03/09/23 26%
01-484104 FROM 0.2 M LE SOUTH OF HURLBUTT PACI FI CEARTHSCAPE 1487 SANDY PRAI RE gzgg, ggg 8‘215 S% ;31 78%
UNDERCROSSI NG TO 0.2 M LE SOUTH OF 1225 CENTRAL AVENUE, SUITE #1 COURT STE. E '
NEWION ROAD UNDERCROSSI NG FORTUNA, CA 95540 SUSPENDED

CSP AND HDPE PLASTI C PI PELI NER MCKINLEYVI LLE CA 95519

HA42

(707) 621- 0000



Page 14
Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- VAR-101-63.9/104.5  MENDOCI NO COUNTY AT VARI OUS LOCATI ONS WLATTI RESOURCE MANAGEMENT — MOSALLAI, MJJTABA $3,319, 282 04/ 07/ 23 23%
01-484004 TRENCHLESS WBP CULVERT, RSP AND CSP. 23601 CEMETERY LANE $2,129,371 04/20/23
ACNH QLO1- (320) E Z'ZI;EEF FRANKLIN $863,761 10/31/23 4%
--0) COVELO CA 95428
FORT BRAGG, CA 95437 SUSPENDED
HAd2 (707) 498- 5816
01- VAR 101- 84. 0/ 85. 5 I'N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, SEYOUM KASSAYE $5, 985,000 03/31/17  100%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE PO BOX 997 6301 NORTH STATE $5, 401, 364 05/ 25/ 17 90%
NORTH OF END TRUCK PASSI NG LANE RT & PALO CE A 96073 STREET $0 05/04/21
ON RT 271 FROM 3.5DIR S ' REDWOCD VALLEY, CA 95470 OVER RUN
20. 20 SLOPE STABI LI ZATI ON & RECONSTRUCT (707) 485- 1010
' ROADVAY
201130
01- VAR-999-/0 MENDOCI NO COUNTY AT VAR OUS LOCATI ONS MYERS & SONS CONSTRUCTI ON, LLCSEYOUM KASSAYE $3, 614, 282 05/ 05/ 23 13%
01-0L1704 POLYESTER CONCRETE OVERLAY, HWVA, 45 MORRI SON AVE PO BOX 457 ig?g’ 2% 8‘13; ig; ;31 11%
STRUCTURA SACRAVENTO CA 95838 LONER LAKE, CA 95457 '
(916) 283- 9950 (707) 223- 1213
01- VAR- 999-/ 0 HUMBOLDT COUNTY AT VARI OUS LOCATI ONS DEES BURKE ENG NEERI NG MORGAN- MARBET, TAI - $1,499, 999 04/ 21/ 23 12%
01-0L1504 POLYESTER CONCRETE OVERLAY, HMA, OONSTRUCTORS, LLC AQUA $258, 157 06; 055 23 17%
CONCRETE 207 W STATE STREET 1487 SANDY PRAI Rl E $202,643  12/11/23
ONTARI O CA 91762 COURT ST. E SUSPENDED
FORTUNA, CA 95540
(707) 834- 0219
01- VAR- 999-/ 0 MENDOCI NO COUNTY AT VARI OUS LOCATI ONS TPA CONSTRUCTI ON | NC. MOJTABA, MOSALLAI $1, 978,093 06/ 07/ 23 0%
01-0L1604 POLYESTER CONCRETE OVERLAY, RAPI D 1770 BOOTH ROAD 925 N. FRANKLI N 23 08/ 18/ 23 0%
SETTI NG
ROSEVI LLE CA 95747 ?;RTTEEQRAGG CA 95437
(916) 919- 1624
(707) 498- 5816
01-VAR--/0 DEL NORTE AND MENDOCI NO COUNTI ES AT  ST. FRANCI S ELECTRI C LLC SEYOUM KASSAYE $637,500 06/ 28/ 23 0%
01-0L4604 VARI QUS LOCATI ONS 975 CARDEN ST PO BOX 457 $0 07/28/23 0%
MODI FYlI NG CHANGEABLE MESSAGE SI GN SAN LEAN CA 94577 LONER LAKE, CA 95457 $0
SYSTEMS. (707)223-1213 SUSPENDED

(707) 442- 2971

State of California Department of Transportation
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- VAR--/0 I N MENDOCI NO AND HUMBOLDT COUNTI ES AT WYLATTI RESOURCE MANAGEMENT, TAl MORGAN- MARBET $1, 988,274 06/ 16/ 22 51%
VAR U5 LTI O e o swov PR T SIS OTANZ
CULVERT REHAB 23601 CEMETERY LANE STE E '
COVELO CA 95428 EUREKA, CA 95501
HA42 (707) 983- 8135 (707)834-0219
01---/0 REPAI R SNOW STORM DAMAGE- HAZ TREE TI DWATER CONTRACTORS | NC VALLEY, AARON $5, 485, 000 03/ 20/ 23 78%
01- OMB904 REMOVAL REPAI R SLOPE, DRAI NAGE, P.O BOX 1956 207 PRICE MALL, STE $1, 906, 0;8 83; gf{; gg 35%
H GHVAY AND FACI LI TRAFFI C CONTROL, 100
ERCSI ON CONTROL DI R S EMERGEN BROOKINGS, OR 97415 CRESCENT CI TY CA 95531
20. XX SNOW STORM DAVAGE DN, HUM (707) 815-5620
201130
01---/0 HAZARD TREE REMOVAL SLOPE REPAIR WYLATTI RESOURCE MANAGEMENT  WRI GHT, GEOFFREY $8, 610, 000 03/ 30/ 23 85%
01-0MBBO4 SURFACE DRAI NAGE REPAIRS DIR S PO BOX 575 6301 NORTH STATE $6, 685,426 04/ 12/ 23 78%
EVERGENCY F. A STREET $0 11/01/23
COVELO, CA 95428
REPAI R SNOW STORM DAMAGE REDWOOD VALLEY CA 95470
20, XX (707) 496- 4355
201130
01---/0 TRAFFI C CONTROL DRAI NAGE REPAI RS S.T. RHOADES CONSTRUCTI ON | NC WRI GHT, GEOFFREY $1, 485,000 07/18/23 22%
01-0NO804 EROSI ON CONTROL DI RECTOR S EMERGENCY 8585 COMVERCI AL WAY 6301 NORTH STATE $288,854 07/18/23 19%
E A STREET $0 11/30/23
REDDI CA 96002
REPAI R STORM DAMAGE NG, REDWOCD VALLEY, CA 95470
20. 20 (707) 496- 4355
201130
01---/0 TRAFFI C CONTROL HAZARD TREE REMOVAL GR SUNBERG, | NC. W NTER, BRI AN $1, 985, 000 05/ 30/ 23 27%
01-0N1304 SLIDE REMOVAL DIR S EMERGENCY F. A. 5211 BOYD ROAD 5065 S BOYD ROAD UNI T $505,022 05/31/23 25%
SLI DE REPAI R H $0 12/22/23
ARCATA, CA 95521
ARCATA, CA 95521
20. 20 (707) 834- 1151
201130

Totals: Authorized Final Amt: $783, 114, 009 Completed to Date: $421, 650, 851 Work ThisMonth: $25, 930, 959
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Page 16
Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- LAS- 139- 32. 0/ 38 LASSEN COUNTY ABOUT 32 M LES NORTH OF ALL- AVERI CAN CONSTRUCTI ON, G BBS DANI EL $3,334,729 03/06/23  100%
02-3J7504 SUSANVI LLE FROM 1.1 M LES NORTH OF | NC. 471-800 DI ANE DRI VE ii' ggg' ggé 835 gg; gg 87%
EAGLE LAKE ROAD TO 5.2 M LES SOUTH OF 2048 PASEO RD. SUSANVI LLE CA 96130 1 99
TERMD GRASSHOPPER R (530) 759- 3733 OVER RUN
PARTI AL DEPTH RECYCLE, HVA AND LI VE OAK CA 95953
RECESSED TH (530) 870- 5236
02- LAS- 395-92. 0/ 98. 5 LASSEN COUNTY ABOUT 16 M LES SOUTH OF HAT CREEK CONSTRUCTI ON & G BBS DANI EL $2,306,957 01/04/23  100%
02-3J7404 RAVENDALE FROM 0.1 M LE NORTH OF MATERI ALS, | NC. 471-800 DI ANE DRI VE $1, 930, 1;2 835 %25 gg 82%
KARLO ROAD TO 1.5 M LES SOUTH OF 24339 STATE HW 89 N. JOHNSTONVI LLE CA 96130
RAMHORN ROAD (530) 759- 3733 OVER RUN
HMVA OVERLAY, REPLACE AC SURFACI NG BURNEY' CA 96013
AND RECE (530) 335- 5501
02- MOD- 139- 3. 5/ 30. 3 MODOC COUNTY AT VARI OUS LOCATI ONS J.F. SHEA CONSTRUCTION, INC. JOEL GASIK 132333 $1, 621,257 11/10/22  100%
02-0H5704 FROM 1. 2M LES NORTH OF HOWARDS GULCH 17400 CLEAR CREEK ROAD P.O. 1031 BUTTE STREET $523, 8;3 (1)25 gi; gg 33%
BRI DGE TO 0. 1M LE SOUTH OF CLEAR LAKE BOX 494519 REDDI NG CA REDDI NG CA 96001
ROAD 667 BREA CANYON ROAD, SUI TE 3 (530)751- 6116 OVER RUN
I NSTALL CULVERTS AND PRECAST
REI NFORCED DO VALNUT CA 91789
(530) 246- 4292
02- MOD- 299- 40. 6/ 46. 5 MODOC COUNTY NEAR ALTURAS FROM ROUTE ANERI CAN PAVENMENT SYSTEMS, H G3 NS KYLE $859, 659 05/10/23  100%
02-3J8504 395 TO 0.2 M LE EAST OF COUNTY ROAD | NC. 13700 H GHWAY 36 EAST $848, 62(7) 82; i?; gg 100%
58 1012 11TH STREET RED BLUFF CA 96080 08/ 21/ 23
PLACE ASPHALT RUBBER CHI P SEAL. .
VODESTO CA 95354 (530) 346- 9242 OVER RUN
(209) 522- 2277
02- PLU-70-58. 2/ 78. 4 PLUMAS COUNTY AT AND NEAR CROMBERG  MERCER FRASER COMPANY $85, 593,593 06/ 27/ 23 0%
02-1H58U4 FROM G LL RANCH ROAD TO 0.2 M LE WEST 200 DI NSMORE DR $0 08/18/23 0%
ACNH- PO70- (146) B OF BI G GRI ZZLY CREEK BRI DGE $0
-0 RECONSTRUCT ROADVWAY, HVA PAVI NG FORTUNA CA 95540
DRAI NAGE
02-PLU-70-/29. 9 IN PLUMAS COUNTY AT VARI OUS LOCATI ONS Q&D CONSTRUCTI ON LLC JEFF ROTHGERY $24,008,364 02/10/22  100%
02- 4H4404 FROM BUTTE COUNTY LINE TO 3.1 MLES 1050 S. 21ST STREET; 1555 E MAIN STREET $21, 286, 792 03/ 02/ 22 87%
ACST- ER31- (V0O0) 4 ROUT $872,383 10/16/23
VEST OF E 89. SPARKS NV 89434 QUINCY, CA 95971
-0 REPAI R ROCK SLOPE PROTECTI ON AND (530) 927- 7334 OVER RUN

(775) 786- 2677
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-PLU-70-/0 TAKE OVER TRAFFI C CONTROL REPLACE  HAT CREEK CONSTRUCTI ON AND MATG BBS, DANI EL $985,000 03/27/23  100%
02-0K4704 48" CULVERT ON SAME ALI GNVENT RESTORE 24339 HW 89 N 471-800 DI ANE DRI VE $503, 323 83; gg; gg 51%
ROADVWAY SURFACE DI R S EMERGENCY F. A. SUSANVI LLE CA 96130
REPAI R SI NKHOLE AND REPLACE CULVERT BURNEY CA 96003 (530) 253- 2173 OVER RUN
20. XX
201130
02-PLU-89-8.7/12.9 PLUMAS COUNTY NEAR CRESCENT M LLS DIG I T CONSTRUCTI ON, | NC. $1,599, 072 11/29/ 22 0%
02-3J7104 FROM ROUTE 70 TO 0.7 M LE SOUTH OF 803 LORRAI NE DRI VE $0  12/21/22 0%
DI XI E CANYONROAD $0
PLACE HOT M X ASPHALT (TYPE A) AND  CHESTER CA 96020
REPLACE
02-PLU-89-8.9/29.5 REMOVE SLI DE MATERI AL AND HAUL TO ST RHOADES CONSTRUCTION INC G BBS DANI EL $1, 485,000 01/11/23 43%
02- 0K1404 DI SPOSALPLUMAS CNTY ABT 7 M LES SOUTH 8585 COMMERCI AL RD 417-800 DI ANE DRI VE $1, 071, 425 8%5 8421; gg 79%
OF CRES M LLREMOVE SLI DE MATERI AL AND SUSANVI LLE CA 96130
HAUL TO DI SPCSALDI R REDDI NG CA 96001 (209)617-1281
CANYON DAMIO GREENVI LLE
20. 20
201130
02- PLU- 89- 20. 0/ 20. 6 PLUMAS COUNTY | N GREENVI LLE FROM WOLF MARI NA LANDSCAPE | NC. ALAWAR SHOUKI E $547,131 06/ 02/ 23 11%
02-3J4304 CREEK BRI DGE TO M LL STREET 3707 W GARDEN GROVE BLVD 13700 HW 36E iigg’ 23? 88; gg; gg 53%
| NSTALL LANDSCAPI NG & | RRI GATI ON. '
ORANGE CA 92868 Rggs":gg 22726080
(714) 704- 0455 (530) 605-
02- PLU- 89- 200. 0/ 20. 6 REMOVE AND REPLACE AC SURFACE, FIX  DARREN TAYLOR CONSTRUCTI ON | NCH GG NS KYLE $373,000 07/06/23 0%
02- 0K7804 STRI PESPLUMAS COUNTY NEAR WOLF CREEK 19672 N. HI RCH CT. 13700 HI GHWAY 36 EAST 23 07/ 25/ 23 0%
REMOVE AND REPLACE W TH 0.1 GRI ND
ANDERSON, CA 96007 RED BLUFF CA. 96080
&OVERLAYDI R S EMERGENCY (530) 356- 9242
GREENVI LLE PAVI NG
20. 20
201130
02-SHA-5-4.9/5. 1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTI ON, INC. ALEXANDER, NATHAN $270,000 12/06/17  100%
02- 4H1504 ANDERSON CREEK OVERFLONTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET $140, 8;3 8% 2;; 12 5204
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG CA 96049 REDDI NG, CA 96001
DIR S EMERGENCY L. B. (530) 604- 5102 OVER RUN
REMOVE 1.8 FEET OF EMBANKMENT UNDER
20.20 BRI DGE

201130



Page 18
Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 273-12. 8/ 14. 6 SHASTA COUNTY | N REDDI NG FROM 0. 1 TULLIS, INC WORDEN EDWARD $1,330,989 04/25/23  100%
02-3J7604 M LE NORTH OF CEDARS ROAD/ S BONNYVI EW16951 CLEAR CREEK ROAD 2660 GATEWAY DR $1, 316, 523 825%22 100%
ROAD TO 0.1 M LE NORTH OF
REDDI NG CA 96049 ANDERSON CA 96007 09/ 21/ 23
BUENAVENTURA BOULEVARD (530) 604-5118
COLD PLANE ASPHALT CONCRETE PAVEMENT (230)227-7329
AND P
02- SHA- 273-19. 8/ 19. 8 I N SHASTA COUNTY | N REDDI NG AT GEORGE SAN PATRI Cl O CONSTRUCTI ON, | NCALEXANDER, NATHAN $731,659 05/ 20/ 22 92%
02- 4H6704 DRI VE. 4820 SOUTH ESCALON BELLOTA RO $693,525 08/ 23/ 22
95%
BUI LDI NG ADDI TI ON $0 08/30/23
FARM NGTON CA 95230 530) 604. 5102
(915) 487- 2324 (530) 604-
02- SHA- 299- 22. 2/ 23. 8 SHASTA COUNTY | N REDDI NG AT VAR OUS ROBERT J. FRANK CONSTRUCTI ON, $944, 450 06/ 06/ 23 0%
02-2J4904 LOCATI ONS FROM BUENAVENTURA BOULEVARD | NC. $0 06/ 28/ 23 0%
TO COURT STREET 2806 TARMAC ROAD $0
MODI FY SI GNAL AND LI GHTI NG SYSTEMS,
REPLAC REDDI NG CA 96003
02- SHA- 299- 67. 8/ 77. 8 SHASTA COUNTY AT AND NEAR BURNEY FROMJ.F. SHEA CONSTRUCTION, INC. HI GA NS, KYLE $14, 708,800 02/09/23  100%
02-1H5704 2.6 MLES EAST OF CARBERRY FLAT ROAD 667 BREA CANYON ROAD, SUITE 3 13700 H GHWAY 36 EAST $11, 300, 605 03/ 27/ 23 26%
ACNH P299- (212) E $4, 168,827 11/17/23
TO 0.3 M LE EAST OF BURNEY MOUNTAI N RED BLUFF CA, 96080
-0 WALNUT CA 91789
POMER ROAD 530 246. 4292 (530) 356- 9242 OVER RUN
COLD PLANE, PLACE HVA, DRAI NAGE Wor (930)246-
AND M
02- SHA- 299-/5. 7 SHASTA COUNTY ABOUT 18 M LES WEST OF J.F. SHEA CONSTRUCTI ON, | NC. $2,033, 634 03/21/23 28%
02-3J7904 SHASTA FROM TRINITY COUNTY LINE TO 667 BREA CANYON ROAD, SUITE 3 $826,569 04/ 04/23 41%
0.1 MLE WEST OF LEW STON TURNPI KE $0 0v/17/23
ROAD WALNUT CA 91789
COLD PLANE AC PAVEMENT, PLACE RHMA
AND REC
02- SHA-5716-/62.5 SHASTA COUNTY NEAR OLD STATI ON AT THE KEVI N MACK CONSTRUCTI ON INC ~ WORDEN, EDWARD $1,357,576 06/ 30/ 22 75%
02-1J6004 HAT CREEK MAI NTENANCE STATI ON 23420 M LLVI LLE WAY $1,348,201 09/27/ 22 9
1031 BUTTE STREET 130, 437 00/ 29/ 23 99%

State of California Department of Transportation

CONSTRUCT BU LDI NG REDDI NG, CA 96001

(530) 604- 5118

M LLVI LLE CA 96062
(530) 547- 3360
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1S3-.5/7.1 SI SKI YOU COUNTY NEAR CALLAHAN FROM  TULLIS, |NC. RI DDLE NI CHOLAS $2,292,695 03/17/23 15%
02-3J8104 TRI NI TYCOUNTY LINE TO 0.2 MLE WEST 16951 CLEAR CREEK ROAD 1625 NMOTT ROAD $308,946  04/07/23 13%
$308,946 10/ 16/ 23
OF GAZELLE- CALLAHAN ROAD M SHASTA CA 96067
PLACE HOT M X ASPHALT (TYPE A) AND  REDDING CA 96049 (530) 235- 9814
REPLACE (530) 241- 5105
02-SI'S-3-38.1/45 S| SKI YOU COUNTY NEAR FORT JONES FROM AMERI CAN PAVEMENT SYSTEMS, RI DDLE NI CHOLAS $1, 449,105 03/09/23  100%
02-3J8304 0.1 MLE SOUTH OF PEACH ORCHARD ROAD | NC. 1625 MOTT RD $1,391,028 83521;22 100%
TO 1.3 M LES SOUTH OF LAURA LANE 1012 11TH STREET MI SHASTA CA 96067 09/ 11/ 23
ASPHALT RUBBER CHI P SEAL AND REPLACE .
VODESTO CA 95354 (530) 235- 9814 OVER RUN
AC SU
(209) 522- 2277
02- Sl S- 3-46. 8/ 48 SI SKI YOU COUNTY | N YREKA ON ROUTE 3 MYERS SHEA A JO NT VENTURE HENRY, AUSTIN $64, 551, 968 08/ 04/ 22 42%
iéﬁﬁﬁiﬁgi- 010V N FROM 0.4 M LE NORTH OF LAURA LANE TO 45 MORRI SON AVE 1725 S. MAIN STREET $§§'?§1’3§? 82513532 49%
(010) JUNI PER DRI VE AND ON ROUTE 263 FROM YREKA, CA 96097 771,
-0 ROUTE 3 TO 1. 0M LE SO SACRAMENTO,  CA 95838
. 916) 283- 9950 (530) 605- 5861
ROADWAY REHABI LI TATI ON (
02-SI S 3-46. 8/ 48 SI SKI YOU COUNTY | N YREKA FROM 0. 5 MYERS SHEA A JO NT VENTURE HENRY AUSTI N $582,200 08/ 22/ 22 77%
02-3J9904 M LE NORTH OF LAURA LANE TO MOONLIT 45 MORRI SON AVE 1745 SOUTH MAI N $572’223 82;8352% 98%
0AKS AVENUEAND FROM ROUTE 5/ 3 STREET
SEPARATION TO 0.1 M LE WEST OF SACRAMENTO CA 95838 YREKA, CA 96097
I NSTALL BROADBAND (916)639-5126 (530) 356- 4021
02- Sl S- 3-46. 8/ 48 SI SKI YOU COUNTY | N YREKA FROM 0. 4 MYERS SHEA A JO NT VENTURE  AUSTI N, HENERY $1, 623,638 02/08/ 23 0%
02-3J4904 M LE NORTH OF LAURA LANE TO JUNI PER 45 MORRI SON AVE 1745 S MAIN ST $15117;g 23;%;;32 9%
DRI VE SACRANMENTO CA 95838 YREKA, CA 96097
I NSTALL DECORATI VE LI GHTI NG PLANTERS (530) 605- 5861
AND (916) 283- 9950
02-SIS-5-2.5/15.9 SI SKI YOU COUNTY AT AND NEAR DUNSMJUI R WALSH MYERS JO NT VENTURE MALLORY NI CHOLE $140, 949, 113 04/ 28/ 23 15%
02-3H32U4 FROM CENTRAL DUNSMUI R UNDERCROSSI NG 929 W ADAMS STREET 1625 MOTT RD $28, 908,053 06/ 06/ 23 21%
ACNH- 0059- (181) E $4,792,788 11/ 28/ 23

--0

TO BLACK BUTTE OVERHEAD

PAVEMENT REHABI LI TATI ON AND DECK

REPLACEME

CHI CAGO | L 60607
(312) 563- 5452

MI SHASTA 96067
(530) 945- 5134
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 02
ontract . Bid + s Approve %Time
Fed Aid E’Tg;]m Wwater Description Egggsenetr Comp To date Ers)tp Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
02-SI S-5-19. 0/ 25. 3 SI SKI YOU COUNTY | N AND NEAR WEED FROMJ.F. SHEA CONSTRUCTION, INC. RIDDLE NI CHOLAS $1,920,036 05/11/23  100%
02-3J8204 0.1 MLE SOUTH OF ROUTE 97 TO 0.1 17400 CLEAR CREEK ROAD 1625 MOTT ROAD $1, 902, 428 885 8?522 98%
M LE NORTH OF NORTH EDGEWOOD OVERHEAD MI SHASTA CA 96067
COLD PLANE AC PAVEMENT AND PLACE REDDI NG CA 96001 (530) 235- 9814 O/ER RUN
RUBBER| ZE (530) 246- 4292
02- Sl S-96-27. 8/ 99. 6 SI SKI YOU COUNTY AT VARI OUS LOCATI ONS HAYES AND SONS | NC. $824,226 05/ 26/ 23 0%
02-1J0104 FROM 4.5 M LES EAST OF SWLLUP CREEK 60833 GORDONS FERRY ROAD $0  09/01/23 0%
BRIDGE TO 1.8 M LES WEST OF KLANVATH $0
RI VER ROAD HAPPY CAMP CA 96039
PI PE CULVERTS, DRAI NAGE | NLETS AND
HEADWAL
02-SI S-96-28.0/34.5 SI SKI YOU COUNTY NEAR HAPPY CAMP FROM J.F. SHEA CONSTRUCTI ON, | NC. $2,352,100 05/ 25/ 23 0%
02- 318404 4.6 MLES VEST OF CLEAR CREEK BRIDGE 17400 CLEAR CREEK ROAD $0  06/19/23 0%
TO 0.2 M LE EAST OF OAK FLAT CREEK $0
BRI DGE REDDI NG CA 96001
HVA OVERLAY W TH REPLACE ASPHALT
CONCRETE
02-SI S-96-33.2/33. 2 SI SKI YOU COUNTY ABOUT 8 M LES WEST OF R BROWN CONSTRUCTI ON RI DDLE NI CHOLAS $350, 465 05/ 24/ 23 40%
02-1J2604 HAPPY CAMP AT 0.6 M LE EAST OF CLEAR COVPANY, | NC. 1625 NOTT ROAD $242, 5;3 885 1% gg 68%
CREEKBRI DGE. 18 CHI NA CREEK RD. MI SHASTA CA 96067
ROCK EXCAVATI ON, TEMPORARY S| GNAL .
SYSTEMS, W LLOW CREEK CA 95573 (530) 235- 9814
(530) 629- 3702
02- SI S- 96- 43. 5/ 58 SI SKI YOU COUNTY AT AND NEAR HAPPY J.F. SHEA CONSTRUCTI ON, | NC. $11, 040, 419 08/ 07/ 23 0%
02-1H5904 CAMP AT 0.8 M LE WEST OF GORDON S 17400 CLEAR CREEK ROAD $0  08/30/23 0%
ACNH PO96- (064) B FERRY ROAD AND AT PORTUGUESE CREEK $0
-0 REPLACE CULVERTS W TH BRI DGES, REDDI NG CA 96001
STREAMBED R
02- Sl S- 96-97. 2/ 103 SI SKI YOU COUNTY ABOUT 21 M LES EAST TULLIS, INC. RI DDLE NI CHOLAS $2, 043,408 12/ 23/22 84%
02-3J7704 OF HORSE CREEK FROM 4.2 M LES EAST OF 16951 CLEAR CREEK ROAD 1625 MOTT RD $2;$gi>2,%§; 8;5 gg; gg 99%
EMPI RE CREEK BRI DGE TO 0.4 M LE WEST MI SHASTA CA 96067 !
OF ROUTE 263 REDDING A 96049 (530) 235- 9814

RHMA OVERLAY, REPLACE AC SURFACI NG,  (230)241-5105

GUARDR
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 02

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SI S-97-49. 4/51. 3 SI SKI YOU COUNTY AT AND NEAR DORRI'S AT ROLL' N ROCK CONSTRUCTI ON | NC. NI COLE MALLORY $904, 218 06/ 30/ 22 71%
02-0J4504 VARI OUS LOCATI ONS FROM 0.3 M LE SOUTH5527 TRUCK VI LLAGE DR. 1625 NOTT RD. $705, 785 08/ 15/ 22 78%

02-SIS-161-.6/1.5
02-137304

02- TEH-5-40.5/41.9
02- 1H6804

02- TEH- 32-6. 2/ 14
02-2J4304

02- TEH 32- 14. 0/ 20
02-1J4904

02-TEH-36-7.1/14.3
02-0J4604

State of California Department of Transportation

OF RI CHARDSON ROAD TO 0.1 M LE NORTH
OF BROWNELL ROAD

PLACE HI GHWAY ADVI SORY RADI O SYSTEM
CCTvV

MOUNT SHASTA CA 96067
(530) 925- 1408

S| SKI YOU COUNTY NEAR DORRI S FROM 0.4 HAT CREEK CONSTRUCTI ON &
M LE EAST OF | NDI AN TOM LAKE ROAD TO NATERI ALS, | NC
1.4 MLES EAST OF | NDI AN TOM LAKE 24339 STATE HWY 89 N.

ROAD
FULL DEPTH PAVEMENT RECYCLING WTH  DURNEY CA 96013
CENENT. (530) 335- 5501

TEHAMA COUNTY ABOUT 7 M LES NORTH OF NMCCUEN CONSTRUCTI ON, | NC.
RED BLUFF FROM 0.3 M LE NORTH CF 3269 SWETZER ROAD

SNI VELY ROAD OVERCROSSI NG TO 0.4 M LE

NORTH OF BOMAN ROAD O LOOM S CA 95650
CONSTRUCT NEW SCALE FACI LI TY. (916) 652- 7824

TEHAMA COUNTY ABOUT 20 M LES EAST OF DIG I T CONSTRUCTI ON, | NC
FOREST RANCH FROM 2.7 M LES EAST OF 803 LORRAI NE DRI VE

SODA SPRINGS ROAD TO 1.1 M LES EAST
OF DEER CREEK BRI DGE

PLACE HOT M X ASPHALT (TYPE A) AND
REPLACE

CHESTER CA 96020
(530) 258- 3306

I'N TEHAVA COUNTY ABOUT 28 M LES EASTDIG I T CONSTRUCTI ON, I NC
OF FOREST RANCH FROM 1.1 M LE EAST OF 803 LORAI NE DR

DEER CREEK BRI DGE #08-0068 TO 0. 4
M LE WEST OF SLATE C

AC OVERLAY

CHESTER CA 96020
(530) 258- 3306

TEHAMA COUNTY AT VARI QUS LOCATI ONS SERAFI X ENG NEERI NG

FROM 2.2 M LES WEST OF VESTAL ROAD TOCONTRACTCRS, | NC.

3.9 M LESEAST COF DRY CREEK BRI DGE 7 CROW CANYON COURT STE 250
REPLACE CULVERTS, HEADWALLS,

CONCRETE | NVE SAN RAMON CA 94583

(925) 552- 8253

M. SHASTA, CA 96067
(530) 605- 5871

RI DDLE NI CHOLAS
1625 MOTT RD
MI SHASTA CA 96067
(530) 235- 9814

WORDEN, EDWARD
2660 GATEWAY DR
ANDERSON, CA 96007
(530) 604- 5118

HUVBERT, KAYLIE
1657 RI VERSI DE DRI VE
REDDI NG, CA 96001
(530) 328- 8854

HUVBERT, KAYLA
1657 RI VERSI DE DRI VE
REDDI NG, CA 96001
(530) 328- 8854

GASI K JOEL
1031 BUTTE STREET
REDDI NG CA 96001
(530) 751- 6116

$0 07/10/23

$1, 033,489 04/28/23
$963, 077 05/ 24/ 23
$0 08/25/23

$21, 248,667 02/13/23
$6, 409,932 02/27/23
$1,517, 665 04/18/24
$1,692,736 05/31/22
$1, 683,287 06/ 29/ 22

$0 06/30/23

$1, 244,615 02/02/21
$1, 243,283 03/01/21
$0 06/30/23

$1, 184,945 06/01/23
$327,095 06/ 26/ 23
$327,095 10/ 25/23

75%
92%

37%
30%

88%
99%

80%
99%

28%
28%
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-3-11.0/26.3 TRINITY COUNTY NEAR HAYFORK FROM 0.7 VSS | NTERNATI ONAL, | NC. GASI K, JCEL $3,044,679 12/21/22  100%
02-3J8004 M LE SOUTH OF W LDWOOD ROAD TO BROS 3785 CHANNEL DRI VE 1031 BUTTE STREET $2, 962, 592 01511523 100%

CREEK BRI DGE NO. 05- 0037 AND NEAR gf:;SACRANENTO CA CA REDDI NG CA 96001 $0 gglgglgg

WEAVERVI LLE FROM 0. 1 916) 416. 6061 (530) 751- 6116 COMPLETED

PLACE AR CH P SEAL W TH REPLACE (916) 416-

ASPHALT CO
02-TRI-3-25.0/25.2 TRINITY COUNTY ABOUT 18 M LES NORTH FORD LOGG NG | NC. DBA GASI K, JCEL $2, 386,387 06/ 30/ 22 63%
02-0J5004 OF HAYFORK AT 0.6 M LE SOUTH OF PACI FI CEARTHSCAPE 1031 BUTTE STREET $1£ng;, égg (1)8; (1)2; gg 65%

LI TTLE CREEK BRI DGE. 1225 CENTRAL AVENUE, SUITE #1 REDDI NG CA 96001 '

CULVERT REPLACEMENT W TH FI SH (530) 751-6116

PASSAGE FEAT MCKI NLEYVI LLE CA 95519

(707) 840- 9442

02-TRI-3-58.7/60.7 IN TRINI TY COUNTY NEAR TRI NI TY CENTER MCCULLOUGH CONSTRUCTI ON I NC  MANDHI R GREVAL $12, 664,476 02/25/21  100%
02- 4F2204 FROM 0.7 M LE NORTH OF PREACHER 57 ALDERGROVE RD; 1031 BUTTE STREET $11, 754,563  03/25/21 91%
AC?)T POO3- (036) E MEADOWS ROAD TO 0.7 M LE SOUTH OF EL ARCATA CA 95521 REDDI NG, CA96001 $138,822  07/28/23

DORADO WAY (530) 604- 5107

BRI DGE REPLACENENT (707) 825- 1014

02- TRI - 299- 64. 6/ 71. 8 TRINITY COUNTY ABOUT 7 M LES EAST OF R BROAN CONSTRUCTI ON COVPANY GREWAL MANDHI R $1, 904,085 11/10/22 54%
02-1H7004 DOUGLAS CI TY AT VAR OUS LOCATI ONS 18 CHI NA CREEK RD. 1031 BUTTE ST giig, ggg ﬁ; 83; gg 24%
FROM 1. 1M LES EAST OF LEW STON ROAD REDDI NG CA 96001 '
W LLOW CREEK CA 95573
TO 0.4 M LE WEST OF SHA (530) 229- 0542
PLACE 36" TRENCHLESS STEEL PIPE AND (530) 629-0542
MODI FY
02- VAR- 3-. 6/ 48. 5 TRINITY COUNTY AT VAR QUS LOCATIONS WEST COAST CONTRACTORS, INC  GREWAL, MANDHI R $3,757,711 11/14/22 61%
02-1H5004 STR CONC BRI DGE, POLYESTER CONC 61050 H GHWAY 101 1031 BUTTE ST. $1;$§>gg'ggg ﬁ; 2(7); gg 45%
OVERLAY & :
COCS BAY OR 97420 RE?S' '2\?9 52;1296002
(541) 267- 7689 (530) 229-
02- VAR- 273-.2/0 SHASTA COUNTY ON ROUTE 44 AT S.T. RHOADES CONSTRUCTI ON, $730, 860 06/ 20/ 23 0%
02-1J2704 AUDI TORI UM DRI VE OVERCROSSI NG AND ON | NC. $0 07/14/23 0%

RQUTE 273 AT VARI QUS LOCATI ONS FROM 8585 COMVERCI AL WAY $0

ALEXANDER AVENUE TOCLEAR CRE

I NSTALL | N- PAVEMENT LOOP DETECTORS. REDDI NG CA 96002



State of California Department of Transportation Page 23

Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- VAR- 999-/ 0 SHASTA COUNTY AT VARI OUS LOCATIONS.  JOHN SEMSEN LANDSCAPI NG CO., ALEXANDER NATHAN $521,500 06/01/23 67%
02-3J3504 I NSTALL | RRI GATI ON CONTROLLERS. I NC. 1031 BUTE ST SUITE $236, 22;1) 82522522 45%
21161 LYONS BALD MT. ROAD 205, M8 60
SONORA CA 95370 (REES; 25402132001
(209) 743- 6809
02-VAR--/ 0 PAVEMENT MARKER REPLACEMENT 2023 IN SPECI ALI ZED PAVEMENT MARKI NG ALAWAR SHOUKI E $1, 235,000 05/ 02/ 23 0%
02- 0K4604 SHASTA AND TEHAMA ROUTES 5 44 273 99 19652 N HI RSCH CT REDBLUFF CONSTRUCTI ON ig 8;; (1)25 gg 0%
CLEAN AND PREP PAVEMENT DIR S ANDERSON CA 96007 OFFI CE 13700 HW 36 E
EMERGENCY L. B. REDBLUFF CA 96080
20. XX PAVEMENT MARKER REPLACEMENT 2023 (530) 605- 5874
201130
02- VAR--/ 0 LASSEN, PLUMAS, AND TEHAMA COUNTI ES AMERI CAN ClVIL CONSTRUCTORS  SHOUKI E ALAWAR $4, 467,000 05/31/23 19%
02-2J9804 AT VARI OUS LOCATI ONS VEST COAST, LLC 13700 HW 36E $l§;§§§'§f§ gg;ﬁ;gg 241%
PLACE POLYESTER CONCRETE OVERLAY, 2990 BAY VI STA COURT, SU TE D RED BLUFF CA 96080 '
HMVA (TYP .
( BENI CI A CA 94510 (530) 605- 5874
02- VAR--/0 SHASTA AND TEHAMA COUNTI ES AT VARI OUS MYERS & SONS CONSTRUCTI ON, LLCGASI K, JOEL $6, 450, 231 06/ 15/ 22 56%
02-1J8304 LOCATI ONS 45 MORRI' S AVE 1031 BUTTE STREET $6, 409, 9261 (1);5 (1)%% 99%
REI NF STRUCTURAL CONC BRI DGE, REDDI NG CA 96001
APPROACH SLA SACRAVENTO CA 95838 (530) 751. 6116
(916) 283- 9950
02- VAR--/ 0 REMOVE AND REPLACE EXPANSI ON JOINTS GOLDEN STATE BRI DGE, | NC. ALEXANDER, NATHAN $2,885,000 12/10/21 86%
02-3J6404 ON BRIDGE DIR S EMERGENCY F. A. 3701 MALLARD DRI VE 1031 BUTTE ST., SUITE $1, 907, 123 8% %zllgg 66%
COTTONWOOD CREEK BRI DGE 205
BENI CI A, CA 94510
REDDI NG, CA 96001
20. 20 (530) 604- 5102
201130
02- VAR--/ 0 REMOVE SLI DE MATERI AL AND HAUL TO HAT CREEK CONSTRUCTI ON WORDEN EDWARD $27,785,000 01/12/23  100%
02- 0K1504 DI SPOSAL6 M LES N. OF OROVI LLE RT 191 24339 STATE H GHWAY 89 NORTH 1031 BUTTE ST $16, 675, 323 %; gi;gg 60%
0.6 E QU NCYREMOVE SLI DE MATERI AL AND BURNEY CA 96013 REDDI NG CA 96001
HAUL TO DI SPOSALDI R (530) 604-5118 OVER RUN
PLU BUT H GHWAY SLI DE
20. 20

201130
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 02
ontract h Bid + s Approve %Time
Fed Aid E’Tg;]m Wwater Description Egggsenetr Comp To date Ers)tp Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
02-VAR--/0 Sl SKI YOU COUNTY AT VARI OUS LOCATI ONS DEES BURKE ENG NEERI NG $2,367, 778 05/ 25/ 23 0%
02-2J9604 FROM OAK STREET UNDERCROSSI NG TO OONSTRUCTORS, LLC $0 07/05/23 0%
KLAMATH RI VER BRI DGE AND SEPARATI ON 207 W STATE STREET $0
BRI DGE NO. 02- 0134R
PLACE POLYESTER CONCRETE OVERLAY, ONTARIO CA 91762
HVA (TYP
02-VAR--/0 REMOVE AND REPLACE AC SURFACE DI GOUTS STI MPEL- W EBELHAUS ASSOCI ATES RI DDLE NI CHOLAS $6, 285, 000 08/ 04/ 23 69%
02- 0K5104 MODOC PLUMAS SHASTA SI SKI YOU TEHAMA 1168 | NDUSTRI AL ST 1625 MOTT RD $2, 511, 4;3 (1)8; (1)3; gg 40%
REMOVE AND REPLACE AC PAVEMENT MI SHASTA CA 96067
TRAFFI C CONDI R S EMERGENC REDDI NG CA 96002 (530) 945-5134
REMOVE AND REPLACE HMVA (DI G OUTS)
20. XX
201130

Totals: Authorized Final Amt: $477,863, 618 Completed to Date: $171, 460,891  Work ThisMonth: $21, 445, 549
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-32-.3/5 BUTTE COUNTY NEAR CHI CO FROM 0.3 M LE BALDW N CONTRACTI NG CO., I NC. MATTSON, M CHAEL $14, 949, 813 06/ 30/ 23 11%
03- 4H88W4 2,899,012 07/24/23
HSNH. P032- ( 050) E EASTOF BUTTE COUNTY LINE TO MU R DBA KNI FE RI VER CONSTRUCTI ON 1930 FEATHER RI VER §2 899 012 02/07f24 19%
0 AVENUE 1764 SKYWAY BLVD 09
o I NSTALL LI GHTI NG, W DEN SHLD,
CHI CO CA 95928 OROVI LLE, CA 95965
UPGRADE END (916) 952- 8683
03- BUT- 32- 30. 8/ 31 IN BUTTE COUNTY NEAR FOREST RANCH STEELHEAD CONSTRUCTORS JV RECHS, DANI EL $14, 262,390 02/01/22 85%
g?_-&;g%_(om) c FROM 1.3 M LES SOUTH TO 1.1 M LES 2940 | NNSBRUCK DRI VE 2707 NOTRE DAME $11;$g£11§' ggg f{g; ;g; gg 83%
0 SOUTH OF CARPENTER RI DGE ROAD T T BOULEVARD !
o STABI LI ZE EMBANKMENT SLOPE FROM
(530) 226- 6400 CHl GO, CA 95928
(530) 218- 1567
03- BUT- 32- 160. 0/ 23 ON STATE ROUTE 32, FROM POSTM LE 16 TYRRELL RESOURCES, | NC. RECHS, DAN $1, 737,901 03/ 08/ 23 48%
03- 415704 TO 23, I N BUTTE COUNTY. P.O BOX 8219 2707 NOTRE DAME BLVD $1, 041, 6;2 /18123 sew
BUT 32 TREE DANVAGE CHI CO, CA 95928
TRUCKEE, CA 96162
(530) 218- 1567
20. 20
201130
03- BUT- 70- 46. 0/ 47 BUTTE COUNTY NEAR PARADI SE FROM 0.8 VI KI NG CONSTRUCTI ON COMPANY, RECHS, DANI EL $27, 024,854 02/ 10/ 23 18%
2&?%‘;{04_(31@ 0 M LE WEST OF SHADY REST AREA TO 0.2 I NC 2707 NOTRE DAME BLVD ig égi ggg 835 2‘715 2431 2904
0 M LE EAST OF SHADY REST AREA. 11315 SUNRISE GOLD CIR STE A CHI CO, CA 95928 Ul
T RAI SE ALI GNVENT, PLACE HVA, (530) 218- 1567
STRUCTURAL CON RANCHO CORDOVA CA 95741
03-BUT-99-5.5/7.9 BUTTE COUNTY 0.9 M LE NORTH OF WYLATTI RESOURCE MANAGEMENT  GRANADGS, ANTHONY $304, 617 04/ 06/ 23 36%
03- 2G5504 GRI DLEY AT VARl OUS LOCATI ONS FROM 0. 2 23601 CEMETERY LANE 2707 NOTRE DAME BLVD $72, 5gg gg; gg;gg 24%
M LE NORTH OF CAT TAIL SLOUGH BRI DGE CH CO CA 95928
COVELO CA 95428 '
TO 0.2 M LE NORTH OF BI G (530) 682- 6584
REPLACE CULVERTS & | NSTALL CURED | N (707)983-8135
PLACE
03- BUT- 99- 30. 6/ 31. 8 BUTTE COUNTY | N CHI CO AT SKYWAY VI KI NG CONSTRUCTI ON' COVPANY, $2,678,325 07/17/23 0%
03-2J8104 OVERCROSSI NG AND AT EAST 20TH STREET | NC. ig 08/ 02/ 23 0%

OVERCRGSSI NG
CONSTRUCT SLOPE PAVI NG AND | NSTALL
AESTHET

11315 SUNRI SE GOLD CI RCLE SUI

RANCHO CORDOVA CA 95742
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District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- BUT- 99- 34. 3/ 0 BUTTE COUNTY | N CH CO AT COHASSET DEES BURKE ENG NEERI NG $528, 684 05/ 25/ 23 0%
03-2G5004 HI GHWAY OVERCROSSI NG OONSTRUCTORS, LLC $0 07/05/23 0%
PLACE POLYESTER CONCRETE OVERLAY. 207 W STATE STREET $0
ONTARI O CA 91762
03- BUT- 162-.8/8.2 BUTTE COUNTY NEAR BI GGS AT VARI OUS  LAMASSU UTI LI TY SERVI CES, | NC. MATTSON, M CHAEL $334, 667 04/14/23 22%
03-2G3204 LOCATI ONS FROM 0.2 M LE EAST OF AGUAS 3193 ENTERPRI SE COURT 1930 FEATHER Rl VER $51, 5;3 88; (1)25 gg 15%
FRIAS ROAD TO 1.5 M LES WEST OF ROUTE BLVD
LOOM S CA 95650
99. OROVI LLE, CA 95965
I NSTALL CURED- | N- PLACE PI PELI NER AND (916) 952- 8683
FLARE
03- BUT- 162- 18. 4/ 19. 9 ON ROUTE 162 FROM FOOTHI LL BLVD TO  DESI LVA GATES CONSTRUCTI ON DVWAYNE GRANDY/ JOHN $9, 004, 790 08/ 04/ 21 86%
ggé?r"'gigg (042) E GOLD COUNTRY CASI NO. 11555 DUBLIN BLVD. ; ScorT $8, 228’ Eg 88; gg; g% 91%
) ) CONSTRUCT TURN POCKETS, W DEN '
--0) DUBLI N CA 94568 é:?;oNgRgssgg’E BLVD
(925) 829- 9220
(530) 713- 7814
03- BUT- 162- 20. 7/ 23. 3 BUTTE COUNTY NEAR OROVI LLE AT VARI OUS SAK CONSTRUCTI ON LLC MATTSON, M CHAEL $350,876 05/31/23  100%
03- 26604 LOCATI ONS FROM WARD BOULEVARD TO 0.3 864 HOFF ROAD 1930 FEATHER Rl VER $338, 2;8 82; gg; gg 100%
M LE EAST OF OLD OLI VE H GHWAY BLVD
O FALLON MD 63366 08/ 22/ 23
I NSTALL CURED- | N- PLACE PI PELI NERS. OROVI LLE, CA 95965 COVPLETED
(636) 385- 1000 '
(916) 952- 8683
03- BUT- 162- 22. 7/ 26. 9 BUTTE COUNTY 4.7 M LES EAST OF BALDW N CONTRACTI NG CO., | NC. MATTSON, M CHAEL $1, 918,689 04/18/23  100%
03-2Gr604 OROVI LLE FROM SADDLE DRI VE TO M DDLE DBA KNI FE RI VER CONSTRUCTI ON 1930 FEATHER Rl VER $1, 774, 628 82; %g; gg 100%
FORK FEATHER RI VER BRI DGE AND FROM 1764 SKYWAY BLVD 09/ 11/ 23
CANYON CREEK BRI DGE TO FORE CHI CO CA 95928 OROVI LLE, CA 95965 COVPLETED
HVA (TYPE A), ROADWAY EXCAVATI ON, (916) 952- 8683
AND CLAS
03- BUT- 191- 8. 4/10. 1 BUTTE COUNTY | N AND NEAR PARADI SE A TEI CHERT & SON | NC DBA GRANDY, DWAYNE $11, 824,300 12/28/22 66%
03-0J8704 FROM 0. 3M LES SOUTH OF Al RPORT ROAD TEI CHERT CONSTRUCTI ON $5, 256,615 03/16/23 0
ACST-ER -(37Y)0 2707 NOTRE DAVE BLVD. $651,359 11/16/23 44%

--0)

TO 0.2 MLES NORTH OF OLD CLARK ROAD 3500 AMERI CAN RI VER DR
STABI LI ZE CUT SLOPE, W DEN

SHOULDERS, REPL

SACRAMENTO CA 95864

CHI CO, CA 95928
(530) 713- 7814
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- COL- 5- 30. 0/ 10 AN EMERGENCY PRQJECT TO REPAIR VI NTAGE PAVI NG COMPANY, INC  GRIFFITH, GARRETT $1, 500, 000 03/ 03/ 23 0%
03-4J2104 FAI LED PAVEMENT DI RECTOR S EMERGENCY 119 MAI N STREET 379 COLUSA AVE. 23 2519; Si; gg 0%
F.A YUBA CI TY, CA 95991
W NTERS, CA 95694 !
COL 5 PAVEMENT (530) 682- 3842
20. 20
201130
03-COL-20-.6/1.2 COLUSA COUNTY ABOUT 20 M LES WEST OF MARTI N BROTHERS CONSTRUCTI ON $2, 085,000 07/11/23 0%
03-2J9504 W LLI AMS FROM 0.6 M LE EAST TO 1.2 8801 FOLSOM BOULEVARD STE 260 $0  09/07/23 0%
HSNH- P020- ( 202) E $0 0
M LES EAST OF LAKE COUNTY LI NE AND AT
--0) N SACRAMENTO CA 95826
HVA (TYPE A), H GH FRI CTI ON SURFACE
TREATM
03-ED-0-/0 AN EMERGENCY PRQIECT TO REMOVE DEBRI S DOUG VEERKAMP GENERAL PHI LLI PS, JODY $6, 000, 000 01/ 05/ 23 25%
03-4J1604 AND RESTORE AREA DAMAGED BY THE ENG NEERI NG, | NC ROCK $2,363,786 03/01/23
. 3976 DU RD %0 08/ 30/ 23 39%
STORM DIR S EMERGENCY F. A 3701 TRADE WAY SHI NGLE SPRI NGS, CA
ED STORM DANVAGE 95682
CAVERON PARK, CA 95682 5301 799. 7951
20. 20 (530) 799-
201130
03-ED-49-3.3/6.6 EL DORADO COUNTY ABOUT 8 M LES SOUTH ACCURATE EARTHWORKS, | NC. ALTERTON, NATHAN $345,488 04/11/23 28%
03-2G5404 OF PLACERVI LLE AT VARI OUS LOCATIONS 501 CESAR CHAVEZ SUITE 212A 3976 DUROCK RD #102 :gg ggg f{g; gi; gg 19%
FROM 0.2 M LE NORTH OF UNION M NE SHI NGLE SPRI NGS CA 95682 !
SAN FRANCI SCO CA 94124
ROAD TO DOLOM TE DRI VE 682) 219- 4131 (530) 957-1110
CONCRETE | NVERT PAVI NG AND | NSTALL ~ (682)219-
CURED- |
03-ED 49-8.3/13.5 EL DORADO COUNTY NEAR PLACERVI LLE AT LANMASSU UTILITY SERVI CES, | NC. ALTERTON, NATHAN $291, 944 04/11/23 0%
03- 236804 VARI OQUS LOCATI ONS FROM 0.1 M LE SOUTH3193 ENTERPRI SE COURT 3976 DUROCK RD #102 $16, 3;3 83; gg; gg 6%
OF CHINA H LL ROAD TO 0.7 M LE NORTH SHI NGLE SPRI NGS CA 95682
LOOM S CA 95650
OF VEBERCREEK 916) 259 1576 (530) 957- 1110
I NSTALL CURED- | N- PLACE Pl PELI NERS (916) 259-
AND REPL
03-ED-49-/1.7 EL DORADO COUNTY NEAR PLYMOUTH AT LAVASSU UTI LI TY SERVI CES, | NC. $178,403 05/08/23 0%
03-2G5704 VARI OUS LOCATI ONS FROM AMADOR COUNTY 3193 ENTERPRI SE COURT $0 07/ 24/23 0%
LINE TO 1.0 MLE SOUTH OF SAND RI DGE $0
ROAD LOOM S CA 95650

I NSTALL CURED- | N- PLACE PI PELI NERS.
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-50-2.7/18.9 IN EL DORADO COUNTY AT VARI OUS LAMASSU UTI LI TY SERVI CES, | NC. ALTERTON, NATHAN $4, 859,457 03/07/22 89%
03- 1H80W4 LOCATI ONS FROM 0.3 M LE WEST OF BASS 3193 ENTERPRI SE CT; 3976 DUROCK RD. SUI TE $3:$2‘?§'é§§ ggﬁggg 7204
LAKE ROAD UNDERCROSSING TO 0.1 M LE . S CA 95650 102 '
VEST OF SCHNELL SCHOOL RO 916) 259- 1576 SHI NGLE SPRI NGS CA 95623
REHABI LI TATE CULVERTS. ( ) ) (916) 416- 7612
03-ED-50-18.5/24. 2 NEAR PLACERVI LLE AND CAM NO FROM 0.2 SECURI TY PAVI NG COMAPNY | NC  NATHAN ALTERON $26, 510, 096 05/ 04/ 20 60%
03-4E62U4 M LES WEST OF STILL MEADOWS ROAD TO 3075 TOWNSGATE ROAD, STE 200 3065 BALIRS LN $25, 750, 065 06/ 03/ 20 96%
ACNH- P050- (152) E $0 08/31/23
0 0.4 M LE EAST OF UPPER CARSON RD. VESTLAKE VI LLACE A o13e1 PLACERVI LLE CA 95667
o I NSTALL MEDI AN BARRI ER, W DEN .
(818) 362- 9200 (530)957- 1110
03- ED-50- 33. 8/ 34. 2 IN EL DORADO COUNTY AT FRESH POND BRI DGEWAY Cl VI L CONSTRUCTORS, JODY PHI LLIPS $11, 459,614 06/29/20  100%
03-3H4504 FROM 0.6 TO 0.2 M LE WEST OF FOREST |INC 3979 DUROCK RD STE $11r521r9§g 8;55i5§g 98%
ROAD/ QUTER LI M TS LANE 3333 VACA VALLEY PARKVAY; 102A
REPAI R SLI POUT
VACAVI LLE CA 95688 (sgllg;;;ggssgg&s CA 95682 OVER RUN
(707) 455- 7033
03- ED- 50- 45. 2/ 45. 2 NEAR KYBURZ, AT 1.4 M LES EAST OF ROBERT J. FRANK CONSTRUCTI ON, KOKER, JUANAH $635, 762 03/ 02/ 22 74%
03-0J7104 615,513 03/30/ 22
STER- 39AB- (004) E NEAR KYBURZ, AT 1.4 MLES EAST OF | NG 3976 DUROCK RD s $0 10/ 06/ 23 94%
ALDER CREEK TRACT. 2806 TARMAC ROAD; SHI NGLE SPRI NGS, CA
-0 REPAI R THE STORM DAMAGED DOAN DRAI N 95682
REDDING CA 96003 916) 416- 7612
(530) 222- 1408 (916) 416-
03- ED- 50- 160. 0/ 16 SI TE PREPARATI ON, EXCAVATI ON, DOUG VEERKAMP GENERAL PHI LLI PS, JCDY $455, 000 05/ 02/ 23 0%
03-4J8004 SHORI NG, REPLACE SECTI ON OF FAILED  ENG NEERI NG | NC 3976 DUROCK RD zg 835 (1);15 gg 0%
CULVERT, | NVERT PAVI NG, BACKFI LL, 3701 TRADE WAY SHINGLE SPRI NGS, CA
M NOR PAVING, DIR S EMERGENCY F 95682
CULVERT REPAI RS CAMERON PARK, CA 95682 (916) 799- 7951
20. XX
201130
03- ED- 50- 420. 0/ 63. 8 ON STATE ROUTE 50 FROM POSTM LE 42. 0 DOUG VEERKAMP GENERAL PHI LLI PS, JCDY $13, 985,000 09/21/21  100%
03-2J7204 TO 63.8, |N EL DORADO COUNTY. DIR SENG NEERI NG, | NC. 3976 DUROCK RD STE $13, 507, ogg 8%5 gg;gg 97%
EMERGENCY F. A. 2585 COLD SPRI NGS ROAD 102
HAZARD TREE/ DEBRI S REMOVAL; ROCKFALL
PLACERVI LLE, CA 95667 SH NGLE SPRINGS, - CA OVER RN
20. 20 M TIGA 95682

201130 (916) 799- 7951
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-50-/0 ON STATE ROUTE 50 FROM POSTM LE 63.8 GRANI TE CONSTRUCTI ON COVPANY MONTPLAI SIR, JARET $13,458,119 09/21/21  100%
03-2J7304 TO 71.0 AND ON STATE ROUTE 89 FROM 1900 GLENDALE AVENUE 10183 TRUCKEE Al RPORT $13, 323, 9;8 ég; ég; gé 100%
POST MLE 6.0 TO 8.0, | N EL DORADO
SPARKS, NV 89431 ROAD, SUITE 202 09/07/23
COUNTY. DIR S EMERGENCY TRUCKEE, CA 96161 COVPLETED
HAZARD TREE/ DEBRI S REMOVAL; ROCKFALL (530) 682- 5837
20. 20
MTIG
201130
03- ED- 89- 160. 0/ 18 THE EAGLE FALLS VIADUCT (BR NO 25 Q&D CONSTRUCTI ON LLC OHM  HYONSOHK $700, 000 03/31/23 0%
03-4J6704 0103) ON STATE ROUTE 89, NEAR 1050 SOUTH 21ST STREET 5900 FOLSOM BLVD $39, 323 8;; %g; gg 6%
POSTM LE 16 TO 18, I N EL DORADO SACRAMENTO, CA 95819
COUNTY. DIR S EMERGENCY F. A SPARKS, NV 89431 (310)528- 1541
EAGLE FALLS VI ADUCT (775) 786- 2677
20. XX
201130
03- GLE-5-14. 6/ 14. 6 IN GLENN COUNTY 4.8 MLES NORTH OF TSI ENG NEERI NG | NC. RALSTON, JAMES $4,758,413 09/24/20  100%
03-4F4204 W LLOAS AT THE W LLOWS SAFETY 4600 ROSEVI LLE ROAD, SUI TE 14 2707 NOTRE DAME $4,692,634  10/09/20 09,
ACl M 0057- (100) E $0 08/28/23
ROADSI DE REST AREA NORTH HI GHLANDS CA 95660 BOULEVARD 09/12/ 23
-0 UPGRADE POTABLE WATER AND CH CO, CA 95928 COVPLETED

(916)571-5731
(530) 713- 7871

03- GLE-5-25.5/25.8 GLENN COUNTY | N ORLAND AT ROUTE 32/5 FBD VANGUARD CONSTRUCTI ON GRANADGCS, TONY $1,597,975 06/23/22 93%
03-238204 SEPARATI ON 550 GREENVI LLE RD 2707 NOTRE DAMVE BLVD $1, 322,930 07/19/22 86%

$0 06/ 13/23
PLACE RHVA, TEXTURED PAVI NG AND
LI VERVORE, CA 94550 CHICO, CA 95928

SLOPE PAVI .
(925) 245. 1300 (530) 682- 6584
03- GLE- 45-7.0/23. 2 GLENN COUNTY NEAR HAM LTON CI TY FROM BALDW N CONTRACTI NG CO., |INC. GRANDY, DWAYNE $6, 469, 815 06/ 01/ 23 40%
03-2G7504 4.4 MLES SOUTH TO 1.4 M LES NORTH OF DBA KNI FE RI VER CONSTRUCTI ON 2707 NOTRE DAME BLVD. $2,272,911  06/22/23 35%
BAYLI SS BLUE GUM ROAD AND FROM 3.5 1764 SKYWAY CH CO, CA 95928 $2,050,928 11/15/23
M LES SOUTH TO 2.5 M (530) 713- 7814
FULL AND PARTI AL DEPTH RECYCLI NG, CHi CO CA 95928
PLACE RH (530) 891- 6555
03- GLE- 162-76. 3/ 78. 6 AT BUTTE CITY, FROM ROUTE 45 TO 0.1 GOLDEN STATE BRI DGE, | NC. GRANADCS, TONY $81, 557,612 01/ 07/ 22 35%
03- 3F0604 M LE EAST OF MCDOUGALL STREET. 3701 MALLARD DRI VE; $51, 183,725 02/ 02/22 0
ACST- P162- (041) E REPLACE SACRAMENTO R VER BRI DCE 2707 NOTRE DAVE BLVD $3,238 918 11/05/24 037
CH CO, CA 95928
-0 BENI CI A CA 94510 '

(925) 372- 8000 (530) 682- 6584
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 20- 25. 6/ 39. 8 I N NEVADA COUNTY NEAR OVEGA AT GRANI TE CONSTRUCTI ON COVPANY  JEFF JOHNSON $34, 564,333 01/28/22 42%
03- 2H62W4 23,782,691 02/ 23/ 22
AChEF P020- (196) E VARI OUS LOCATI ONS FROM 0.2 M LE WEST 4001 BRADSHAW ROAD; 138 NEW MOHAVK RD $$2 e ey Naes e 69%
OF CONSERVATI ON ROAD  ( WASHI NGTON SACRAVENTO CA 95827 SUTE B b
-0 RIDGE ROAD) TO 1.2 M LES WE 916 855. 4400 NEVADA Cl TY CA 95959
CURVE | MPROVEMENTS, W DEN FOR (916) 855- (530) 632- 6714
03- NEV- 80- 13. 0/ 16. 5 I N TRUCKEE FROM WEST OF DONNER OC TO A. TEICHERT & SON, INC. DBA  RANDY STELLHORN $23,502,075 11/04/21  100%
03- 1H18W4 22,414,433 12/07/21
ACI VH 08O - (213) E BRI DGE STREET UNDERCROSSI NG TEI CHERT CONSTRUCTI ON 10183 TRUCKEE Al RPORT $$1 097 591 00/ 26/ 23 92%
0 SEPARATI ON 400 SUNRI SE AVE. SUI TE 300;  RD #202 At
o REHABI LI TATE ROADWAY, CONSTRUCT
ROSEVI LLE CA 95661 Tsfgfgcggzglel
(916) 757- 6400 (530) 919-
03- NEV- 80- 16. 3/ 21. 2 NEVADA COUNTY | N TRUCKEE FROM 0. 8 Q & D CONSTRUCTI ON LLC STELLHORN, RANDY $5, 290, 000 05/ 18/ 23 20%
03-2Gr404 M LE EAST OF BRI DGE STREET 1050 S. 21ST STREET 10183 TRUCKEE Al RPORT ﬁ ggi, 233 225 ig; gg 36%
UNDERCROSSI NG TO 0. 1M LE EAST OF RD #202 el
TRUCKEE RI VER BRI DGE THE TRUCKEE RV SPARKS NV 89431 TRUCKEE, CA 96161
GRI ND EXI ST CONC PVMI' AND FURNI SH & (530) 919- 3936
PLACE
03- NEV- 80- 31. 4/ 31. 8 IN NEV CO ON RTE 80 FROM APPROX 1.9 ALFARO COMMUNI CATI ONS JARET MONTPLAI SI R $7,362,197 03/06/22  100%
2(331 ﬂgétﬁ_(m) c M LES EAST OF FARAD RD TO THE SIE CO CONSTRUCTI ON, | NC. 10183 Al RPORT RD $6, 597, 923 8;‘5 (2)15 gg 100%
0 LINE; ALSO IN SIE CO ON RTE 80 FROM 15614 S. ATLANTI C AVE. ; SUI TE 202 08/ 28/ 23
o APPROX 1.3 M LES EAST TRUCKEE CA 96161 COVPLETED
STABI LI ZE CUT SLOPE EROSI ON AND TON CA 90221 (530) 682- 5837
SHOPP (310) 669- 8949
03- NEV- 80- 59. 6/ 59. 9 NEVADA COUNTY NEAR Cl SCO GROVE FROM FBD VANGUARD CONSTRUCTI ON MARTI N,  ANDREW $522,135 05/19/23  100%
cs)?-wéjéggi- 100 0.1 M LE EAST OF ROUTE 20 TO 2.3 550 GREENVI LLE ROAD 33 DEPOT ST PO BOX $517, 3;3 825 %g; gg 100%
o (214) M LES VEST OFEAGLE LAKES ROAD L VERMORE CA 04550 1807 08 22123
PLACE THRI E BEAM BARRI ER AND (925) 605- 9532 COLFAX CA 95713 COMVPLETED
CONCRETE BARR (530) 812- 6343
03- NEV- 80- 165. 0/ 1. 5 AN EMERGENCY PRQJIECT TO REPAIR QD CONSTRUCTI ON LLC STELLHORN, RANDY $20, 185,000 08/11/23 0%
03-0L2704 STORM DAMAGED PAVEMENT DIR S 1050 SOUTH 21ST STREET 10183 TRUCKEE Al RPORT ig 82; gz; ;31 0%
EVERGENCY F. A SPARKS, NV 89431 RD. STE 202
NEV 80 RUTTI NG 2 ' TRUCKEE, CA 96161
20, XX (530) 919- 3936

201130

State of California Department of Transportation



State of California Department of Transportation Page 31
Statement of Ongoing Contractsasof 092023

09/ 28/ 23

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-0-/0 SI TE PREPARATI ON, COLDPLANE ASPHALT  GRANI TE CONSTRUCTI ON COMPANY ZAMANI AN, AM R $7, 685,000 04/21/23 70%
03-4J7204 CONCRETE PAVEMENT, HOT M X ASPHALT, 1900 GLENDALE AVENUE 10183 TRUCKEE Al RPORT $5, 121, 966 055 26; 23 67%

TRAFFI C CONTRCL, AND INGIDENTAL VORK. _ o\ oo RD.. SUITE 202 $0 10/16/32

DI R S EMERGENCY F. A. ' TRUCKEE, CA 96161

TRUCKEE PAVEMENT .
20. XX (916) 825- 2322
201130

03-PLA-49-2.2/2. 4 ANDREW NMARTI N

03- 1H2404 33 DEPOT ST PO BOX

SNHG- P049- (186) E ROUTE 49 AND LI NCOLN WAY / BORLAND 1807
-0 YUBA CI TY CA 95991
COLFAX CA, 95713

AVENUE TO LI NCOLN WAY
(530) 845- 2282
(530) 346- 9676

I'N PLACER COUNTY | N AUBURN FROM 0. 1
M LE SOQUTH OF THE | NTERSECTI ON OF

LAMON CONSTRUCTI ON
871 VON GELDERN WAY;,

$5, 051, 007 05/27/22 10%
$1, 026,431 06/29/22

20%

$155,171 03/12/ 24

REALI GN ROADVWAY AND CONSTRUCT

03-PLA-80-.1/2.2
03- 3F23U4

PLACER COUNTY I N ROSEVI LLE FROM 0.1 GHI LOTTI CONSTRUCTI ON SAMPSON, TAD $36, 691, 935 05/ 25/ 23 5%

$583, 606 06/ 16/ 23

M LE WEST OF RI VERSI DE AVENUE COVPANY, | NC. 33 DEPOT ST. PO BOX 204
AC'(;\4°8°3'(252) E OVERCROSSI NG TO 0.3 M LE EAST CF 246 GHI LOTTI AVENUE 1807 $557,024 08/22/24
o DOUGLAS BOULEVARD OVERCRCSSI NG
SANTA ROSA CA 95407 COLFAX CA 95713
ROADVAY EXCAVATI ON, PLACE C12- AB, (916) 799- 4858
HVA, STR (707)585-1221
03- PLA-80-.4/.4 I N PLACER COUNTY ON |-80 | N ROSEVI LLE ALFARO COMMUNI CATI ONS JUSTI N KUNERT $314,551  01/04/ 22 95%
03-1J5004 AT THE EB ON RAMP FROM AUBURN BLVD.  CONSTRUCTI ON, | NC. 2520WARREN DR STE A $237, 22(2) 8;5 ig; gg 750
I NSTALL RAMP METERI NG 15614 S. ATLANTI C AVE. ; ROCKLI N CA 95677
COVPTON CA 90221 (530) 812- 6938
(310) 669- 8949
03- PLA- 80-19. 0/ 33. 3 PLACER COUNTY 0.6 M LE EAST OF AUBURN GEORGE REED, | NC. KUNERT, JUSTI N $8,529, 113 05/ 09/ 23 74%
03- 28604 FROMD. 1 M LE EAST OF RUSSELL ROAD 140 EMPI RE AVE 33 DEPOT ST, PO BOX $6,121, 141 05/ 25/ 23 —_—
OVERCROSSI NGTO 0.2 M LE EAST OF ROUTE 1807 $799, 184  10/13/23
174/ 80 SEPARATI ON MODESTO CA 95354 COLFAX, CA 95713
RHMA, COLD PLANE AC PVMI, & (209) 289- 1745 (530) 812- 6938
MODI FYI NG TRAF
03- PLA-80-20. 0/ 7 SI TE PREPARATI ON, COLD PLANE OPEN  LAMON CONSTRUCTION CO., INC. KUNERT, JUSTIN $7, 000,000 03/ 08/ 23 74%
03-4J5604 GRADED PAVEMENT, STRI PI NG TRAFFI C 871 VON GELDERN WAY 2520 WARREN DR SUI TE $6, 633, 7;3 ({g; g; gg 95%
CONTROL AND | NCI DENTAL WORK DI R S VUBA G TY. CA 95601 A
EMERGENCY F. A. ' ROCKLI N, CA 95677
20. 20 STORM DAMAGED PAVEMENT (530) 812- 6938

201130
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 03

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-193-3.9/9.8 PLACER COUNTY NEAR LI NCOLN TO WYLATTI RESOURCE MANAGEMENT CLARK, MARTI N $328,360 05/31/23 10%

03-2G5304

03- PLA-5731-/50. 7
03-1J8504

03- SAC-5-.2/34.3
03- 4F6404
SNHG- X067- ( 080) E

--0)

03- SAC-5-9.7/24.9
03- OHLOUA
B1l M 005-(349)E

--0

03- SAC-5-22. 4/ 22. 9
03- 2H1304
ACI M 0056- (359) E

--0)

03- SAC-5-22.4/24.9
03-3H3904

NEWCASTLE ATVARI OUS LOCATI ONS FROM

State of California Department of Transportation

23601 CEMETERY LANE

0.2 MLE WEST OF FONLER ROAD TO

TAYLOR ROAD

I NSTALL CURED- I N- PLACE PI PELI NERS.

PLACER COUNTY AT BLUE CANYON AT THE

COVELO CA 95428
(707) 513- 6010

P N P CONSTRUCTI ON, I NC

CALTRANS WHI TMORE MAI NTENANCE STATI ON100 CROTHER

AT 7748 WH TMORE ROAD

APPLEGATE CA 95703

REPLACE CARPORT ROOF AT NMAI NTENANCE

STATI O

(916) 416- 8381

I'N SACRAMENTO COUNTY ON ROUTES 5, 80 DREAMBUI LDER

AND 99 AT VARI QUS LOCATI ONS

18543 YORBA LI NDA BLVD # 376;

UPGRADE METAL BEAM GUARD RAI L AND

I N SACRAMENTO, FROM 1.1 M LES SQUTH
OF ELK GROVE BLVD OVERCROSSI NG TO

YORBA LI NDA CA 92886
(714) 646- 3697

NOR CAL PAVI NG
400 SUNRI SE AVE. SUI TE 300;

ROUTE 50 AT AMERI CAN RI VER BR ( BR#24-

68)

ROADWAY REHABI LI TATI ON, CONSTRUCT

IN THE CI TY OF SACRAMENTO, FROM

ROSEVI LLE CA 95661
(916) 757- 6400

WABO LANDSCAPE & CONSTRUCTI ON,

SOUTH OF BROADWAY TO 0.12 M LE SOUTH | NC.

OF R STREET.

726 ALFRED NOBEL DR ;

HI GAWAY PLANTI NG REHABI LI TATI ON.

SACRAMENTO COUNTY | N SACRAMENTO AT
THE SOUTH CONNECTOR UNDERCROSSI NG

( BRI DGE NO. 24- 0267)

HERCULES CA 94547
(510) 741- 9226

GOLDEN STATE BRI DGE, | NC.
3701 MALLARD DRI VE

BENI CI A CA 94510

STRUCTURAL STEEL BRI DGE AND

PRESTRESS STEE

(925) 372- 8000

33 DEPOT ST, PO BOX
1807

COLFAX, CA 95713
(916) 825- 6388

ANDREW MARTI N
33 DEPOT ST, PO BOX
1807

COLFAX, CA 95713
(530) 346- 9676

OLGUI N, JORGE
2777 DEL MONTE STREET
WEST SACRAMENTO, CA
95691

(916) 952- 1149

CHARLI E MAHAN
1016 NORTH MARKET
BLVD. STE. 60
SACRAMENTO, CA 95834
(530) 682- 6707

CHANDER, RAKESH
3855 N FREEWAY BLVD
SUI TE 120
SACRAMENTO, CA 95834
(916) 799- 2649

El SSA, HANI
3855 N. FREEWAY BLVD
SACRANMENTO, CA
958343/ 21/ 2023

(916) 416- 7513

$38, 652

06/ 27/ 23
$0 09/11/23

13%

$709, 544 06/ 28/ 22 96%
$683, 705 08/ 17/ 22 97%
$603 09/ 18/ 23 0
SUSPENDED

$2, 647,135 04/19/19  100%
$2, 313,487 05/21/19 87%
$0  11/22/19 0
SUSPENDED

$297,134,612 05/01/19  100%
$287, 838, 864 05/31/ 19 97%
$0 05/22/23 °
SUSPENDED

$1, 613,863 07/19/22 93%
$946,510 08/19/22 58%
$231,836 12/31/23 0

$6, 026, 674 09/ 21/ 22 32%

$1, 654, 675 10/ 04/ 22

27%
$365,572 01/20/ 24
SUSPENDED
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-5-22.8/23.7 SACRAVENTO COUNTY | N SACRAMENTO ON  PACI FI C | NFRASTRUCTURE I, JONY $5, 224, 629 04/ 07/ 23 52%
03-2J7604 ROUTE 5FROM 0.6 M LE SOUTH OF CAPI TAL CONSTRUCTI ON, LLC 3855 N. FREEWAY BLVD $1;$g§§,§$g 2‘215 23522 37%
MALL SEPARATOR TO 0.3 MLE NORTH OF 871 COTTI NG COURT STE A #120 '
CAPI TOL MALL SEPARATO
VACAVI LLE CA 95688 SACRAMENTQ, CA 95834
I NSTALL | NERT MATERI AL & FENCI NG AND (530) 821-8282
PAI NT
03- SAC-5- 26. 9/ 0 SACRAVENTO COUNTY | N SACRAMENTO AT FBD VANGUARD CONSTRUCTI ON $573,315 05/ 19/ 23 0%
03-3J2304 SAN JUAN ROAD UNDERCRCSSI NG 550 GREENVI LLE ROAD $0 06/21/23 0%
REMOVE UNEVEN PAVEMENT ON RAMP & $0
| NSTALL A LI VERMORE CA 94550
03- SAC-5- 27. 6/ 29. 5 SACRAVENTO COUNTY | N AND NEAR DESI LVA GATES CONSTRUCTI ON LLCEI SSA, HANI $28, 700,182 02/ 28/ 23 26%
2?6 &Hggég 3601 E SACRAMVENTO FROM 0.5 M LE SOUTH OF 11555 DUBLI N BLVD. 3855 N. FREEWAY BLVD $3§5é§§'§§; 84215 ig; gi 11%
- ) ARENA BOULEVARD OVERCROSSI NG TO 0.4 SACRAMENTO, CA 95834 !
-0 M LE SOUTH OF 99/5 | NTERCHANGE DUBLIN CA 94568 916) 416- 7513
(916) 416- 7513 (916)
ROADVAY EXCAVATI ON, PLACE CL2 AB,
HVA & RH
03-SAG-12-/.5 THE R O VI STA BRIDGE (BR # 23-0024) GOLDEN STATE BRI DGE, | NC. SAED, MASOUD $16, 200, 000 09/26/22  100%
03-3J3304 STATE ROUTE 12, NEAR POSTM LE 0 TO 3701 MALLARD DRI VE 2777 DEL MONTE ST $5, 570, 9;8 (1)% 225 gg 34%
0.5 I N SACRAMENTO COUNTY VEST SACRAMENTO, CA
RI O VI STA BRI DGE BENICQI A, CA 95510 95691 OVER RUN
(530) 218- 4829
20. 202011
31
03- SAC-50-.2/6. 1 I N SACRAMENTO COUNTY ON ROUTE 50 FROMFLATI RON VEST, | NC. ROGERS, JI'M $390, 437, 642 04/ 29/ 20 73%
03-0Ho8L4 -5 JUNCTI ON TO WATT AVE. 1200 CONCORD AVE, SUI TE 250 2520 WARREN DRI VE $22é- 331' Zég 825225 gg 750%
ADD HI GH OCCUPANCY VEHI CLE LANE AND SUTE A PP
CONCCRD, A 94520 ROCKLI N CA 95677
(707) 742- 6000
(916) 717- 1533
03- SAC-50-2.5/3. 2 I'N YOLO COUNTY AND SACRAMENTO COUNTY STUDEBAKER BROWN ELECTRI C, JODY PHI LLI PS $27,871,095 08/20/21  100%
03- 3H3304 ON ROUTE 50 FROM JEFFERSON BLVD TO I NC. 3976 DUROCK ROAD STE $27, 364, Ogg gg; g;‘;g% 100%
1.3 MLES EAST OF FOLSOM BLVD 3237 RIPPEY ROAD STE. 100; 102A 09/ 19/ 23
| MPROVE COMMUNI CATI ONS AND | NSTALL SHI NGLE SPRI NG CA 95682 COVPLETED

LOOM S CA 95650

(916) 259- 2395 (916) 799- 7951
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-7.5/23. 1 SACRAVENTO AND EL DORADO COUNTI ES AT CENTRAL STRI PI NG SERVI CE, | NC. SELVENDRAN, NMANOHARAN $429,128 06/ 28/ 22 11%
gﬁggggg_(l%) c VARI OUS LOCATI ONS FROM BRADSHAW ROAD 3489 LUYUNG DRI VE 379 COLUSA AVENUE 252' gig 225 135% 18%
OVERCROSSI NG TO RED HAVWK PARKWAY OFF RA CORDOVA CA CA 95742 YUBA CI TY, CA 95991 !
-0 RAMP SEPARATI ON CAM (530) 218- 3679
I NSTALL TRAFFI C STRI PI NG AND
PAVEMVENT MARK
03-SAC-51-.2/3.5 SACRAVENTO COUNTY | N SACRAVENTO FROM AMERI CAN RI VER CONSTRUCTORS A JCOHN RUZI C $131, 049,478 08/ 28/ 23 1%
03- 3F0704 0.4 M LE SOUTH OF ELVAS UNDERPASS TO JO NT VENTURE 1610 ARDEN VAY STE $8, 803,245 08/ 28/ 23 2%
AC'(\';+ PO51-(039) B 0.1 MLE NORTH OF EXPOSI TI ON 585 WEST BEACH STREET 277 $8, 803,245  07/01/26
o BOULEVARD AMERI CAN RI VER BR
WATSONVI LLE CA 95076 SACRAVENTO CA 95815
DECK REPLACEMENT (530) 649- 7022
HA21
03- SAC-51-2.0/3. 3 SACRAVENTO COUNTY | N SACRAMENTO FROM AMERI CAN RI VER CONSTRUCTORS A DEAN ELGHASSEI N $50, 361, 024 06/ 28/ 22 58%
03-3F0734 0.4 MLE SOUTH OF ELVAS UNDERPASS TO JO NT VENTURE 3855 N. FREEWAY BLVD $49§ng§, %g 82; ig; gi 98%
0.1 M LE NORTH OF EXPCSI TI ON 585 WEST BEACH STREET #120 '
BOULEVARD SACRAMENTO, CA 95834
DREDGE, CONSTRUCT | N- WATER VATSOWI LLE CA 95076 (916) 768- 3597
N (530) 693- 2155
03-SAC-51-2.0/.2 SI TE PREPARATI ON, CLEAN JO NT MCM CONSTRUCTI ON, | NC El SSA, HANI $1, 413,000 05/08/23 0%
03-4J5004 OPENI NGS, REPAI R HI NGE DI APHRAGMS ANDP. O. BOX 620 3855 N. FREEWAY BLVD zg 8;5 ig; gg 0%
G RDERS, TRAFFI C CONTROL, AND SACRAVENTO, CA 95834
NORTH HI GHLANDS, CA 95660
I NCI DENTAL WORK DI R S EMERGENCY (916) 416- 7513
SAC 51 FORT SUTTER
20. XX
201130
03-SAC-51-2.0/3.5 SACRAVENTO COUNTY | N SACRAMENTO FROM AMERI CAN RI VER CONSTRUCTORS A DEYAEDDEN ELGHASSEI N $11, 694, 003 01/ 26/ 22 93%
03-3F0714 0.4 MLE SOUTH OF ELVAS UNDERPASS TO JO NT VENTURE 3855 N EREEVAY BLVD $11, 0605323 8;5 gg; gg 94%
0.1 M LE NORTH OF EXPCSI TI ON PO BOX 742478 NO 120
BOULEVARD ACCESS TO THE AME
LOS ANGELES CA 90074 SACRAVENTO CA 95834
CLEAR EXI STI NG VEGETATI ON AND REMOVE (916) 768- 3597
EXI ST
03-SAC-51-2.0/3.5 SACRAVENTO COUNTY | N SACRAVENTO FROM AMERI CAN RI VER CONSTRUCTORS A DEAN ELGHASSEI N $10, 899, 050 04/ 22/ 22 94%
03-3F0724 0.4 M LE SOUTH OF ELVAS UNDERPASS TO JO NT VENTURE $8, 165, 511 04/ 22/ 22 0
3855 N FREEWAY BLVD. $432 210 10/ 16/ 23 75%

0.1 M LE NORTH OF EXPGCsI Tl ON
BOULEVARD G RDERS THAT W LL
STRUCTURES PROCUREMENT

PO BOX 742478

LOS ANGELES CA 90074

SUI TE 120
SACRAMENTO CA 95834
(916) 768- 3597
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- SAC-51-5.6/5.9 SACRAVENTO COUNTY | N SACRAVENTO FROM MARTI N BROTHERS CONSTRUCTI ON $2, 683,497 06/ 30/ 23 0%
03- 3H7304 0.1 MLE NORTH OF MARCONI AVENUE TO 8801 FOLSOM BOULEVARD STE 260 $0 08/ 16/ 23 0%
HSNH- PO51- ( 038) E HOVE AVENUE $0
-0 HVA, CLASS 2 AB, RDW EXC, RCP AND  SACRAVENTO CA 95826

CONCRET
03- SAG-99-12. 7/ 24. 3 I N SACRAMENTO COUNTY | N AND NEAR ELK ALFARO COMMUNI CATI ONS SAED, MASOUD $16, 734, 756 06/ 17/ 22 73%
03- 0H6704 GROV ROM CONS 12,095,316 07/ 29/ 22
ACNH- X067- (084) E E AND SACRAVENTO, ON RTE 99 F TRUCTI ON. 1 NG 2777 DEL MONTE STREET $$1 061,519 11/09/23 2%

GRANT LI NE RD TO RTE 50 AND ON RTE 51 15614 S. ATLANTI C AVENUE; WEST SACRAMENTO, CA s
-0 FROM RTE 50 TO 0.1 TON CA 90221 95691

I NSTALL FI BER OPTI C CABLE. cav .

(310) 669- 8949 (530) 218- 4829

03- SAC-99-17.2/24. 2 SACRAVENTO COUNTY | N SACARAMENTO AT FBD VANGUARD CONSTRUCTI ON SAED, MASOUD $6, 745,104 07/ 14/ 22 96%
03-2J7704 VARI OUS LOCATI ONS ON ROUTE 99 FROM 550 GREENVI LLE ROAD 2777 DEL MONTE ST $6;$f;12,312 235 (1)‘715 gg 94%

STOCKTON BOULEVARD ONRAMP VEST SACRAMENTO, CA !

OVERCRCSSI NG TO THE BROADWAY UNDE L' VERMORE CA 94550 (530) 218- 4829

PAVE SLOPE ( PRECAST CONC

PANEL) , ANTI - GRAFF
03- SAC-99-18.0/24. 1 SACRAVENTO COUNTY | N AND NEAR AMERI CAN Cl VI L CONSTRUCTORS  SAED, MASOUD $3, 201,000 02/ 09/ 23 38%
03-2J7804 SACRAMVENTO AT VARI OUS LOCATI ONS FROM WEST COAST, LLC 2777 DEL MONTE ST $1§s§§g' ggg 82; (1)2; 3431 43%

0.3 MLE NORTH OF MACK ROAD 2990 BAY VI STA COURT, SU TE D WEST SACRAMENTO, CA '

OVERCROSSI NG TO 0.1 M LE SOUTH OF B 95691

BENI CI A CA 94510

I NSTALL ART PANELS, AESTHETIC (530) 218- 4829

FENCI NG & AD
03- SAC-99-50. 0/ 8. 3 ON STATE ROUTE 99 NEAR POSTM LE 5.0 GRANI TE CONSTRUCTI ON COMPANY SAED, MASOUD $2, 000,000 01/06/23  100%
03-4J1504 TO 8.3 I N SACRAMENTO COUNTY DIR'S PO BOX 50085 2777 DEL MONTE ST. $327, 7;2 2(2)5 225 gg 16%

EMERGENCY FA WATSOMVI LLE CA 95077 VEST SACRAMENTO CA 95691

SAC 99 STORM DAMAGE (530) 218- 4829 OVER RUN
20. 20
201130
03- SAC- 160- 10. 0/ 6 SI TE PREPARATI ON, WATER DI VERS| ON GEORGE REED, | NC. SAED, MASOUD $570,000 05/12/23  100%
03-4J8104 SYSTEM EXCAVATI ON, SHORI NG, REPLACE 140 EMP| RE AVE 2777 DEL MONTE ST. $155,4§g 8;; gg; gg 27%

CULVERT, BACKFILL, M NOR PAVI NG VEST SACRAMENTO, CA

SAC 160 SI NKHOLE MODESTO,  CA 95354 95691 OVER RUN
20, XX (530) 218- 4829

201130
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District 03

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SI E-49-25.0/3.5 STABI LI ZE FAI LED SLOPE, REMOVE STEWART ENG NEERI NG, | NC. PLAZA, RENEE $3, 185,000 01/20/23 99%
03-4J2004 EXI STING FAI LED CRIB WALL AND OTHER P.O. BOX 990010 138 NEW MOHAVK RD, $2, 853, Gég 835 %g; gg 90%

DEBRI'S, CONSTRUCT A VIADUCT. DIR S REDDI NG, CA 96099 SU TE B

EMERGENCY F. A NEVADA CI TY, CA 95959
20. 20 SIE 49 DEPOT HI LL SLI POUT (530) 265- 9864
201130

03- SUT-99-39.2/41. 4 I'N SUTTER COUNTY, I N AND NEAR LI VE DESI LVA GATES CONSTRUCTI ON LP DWAYNE GRANDY

03- 3FO9UA OAK, FROM SOUTH OF COLEMAN AVENUE TO 11555 DUBLIN BLVD. ; 2707 NOTRE DAME BLVD
ACNH P099- (649) E NEVADA STREET (NORTH | NTERSECTI ON) . CH CO, CA 95928

--0) DUBLI N CA 94568
REHABI LI TATE PAVEMENT, | MPROVE (925) 829. 9220 (530) 713- 7814

$34, 464,634 05/15/20  99%
$33 776,012 06/ 09/ 20
$0 o08/31/23 100%

03-VAR-50-7.6/7.8
03-0J9234

SACRAMENTO AND SUTTER COUNTI ES AT CENTRAL COAST FI NANCI AL GROUP SAED, NMASQUD $2,341,997 12/15/22 100%

$2,381,129 01/13/23

HSNH- 000C- (541) E VAR QUS LOCATI ONS | NG 2777 DEL MONTE STREET $0 08/30/23 100%
- (541) I NSTALL DELI NEATI ON FOR BI KE AND BUS 17750 WARDS FERRY RD VEST SACRAVENTO, CA 0813023
0 LANE 95691 COVPLETED

SONCRA CA 95370
(530) 218- 4829

03- VAR-149-/5. 3 I'N BUTTE, YUBA AND SUTTER COUNTI ES ONA. TEICHERT & SON, INC. DBA  GRANDY, DWAYNE $2, 485,000 06/14/19 100%

03- 013504 ROUTES 65, 70, 99, 149 AND 191 AT  TEI CHERT CONSTRUCTI ON 2707 NOTRE DAME $1, 828, 9;3 8;; gg; %2 74%
VARI OUS LOCATIONS. DIR S EMERGENCY 400 SUNRI SE AVE STE 300 BLVD. |
L.B. CH CO, CA 95928

20, 20 CAMP FI RE M SSI ON TASKS ROSEVILLE CA 95661 (530) 713- 7814

201130

03- VAR-999-/0 SACRAMENTO AND YOLO COUNTI ES AT CALI FORNI A Hl GHWAY PHILLI PS, JODY $2,198,888 10/ 14/22 3%

03-1J0104 VARI OUS LOCATI ONS CONSTRUCTI ON GROUP, | NC. 3976 DUROCK RD STE $311,031 11/16/22 14%
HSNH 000C- (540) E CONSTRUCT CURB RAVPS, S| DEWALKS AND 1647 W LLOW PASS ROAD 102A $311,031  12/17/24
-0 MODI FY SHINGLE SPRINGS, CA SUSPENDED

CONCORD CA 94520
95682

(916) 416- 7612

03- VAR-999-/0 I N SACRAMENTO COUNTY AT FOUR BRI DGES GOLDEN STATE BRI DGE, | NC. SAED, MASOUD $19, 985,000 03/01/19 100%

03- 4H9504 (BR# 24-51/52/53/121). DIR S 3701 MALLARD DRI VE 2777 DEL MONTE STREET $13, g‘éé' %2 83; 82; %2 68%
EMERGENCY L. B. BENI Gl A CA 94510 WEST SACRAMENTO, CA ’
REPAI R AND MODERNI ZE : 95691 OVER RUN
20,80 ELECTROVECHANI CAL BR. (530) 218- 4829

315000
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-VAR--/0 BUTTE, COLUSA, AND GLENN COUNTI ES AT AMERI CAN Cl VI L CONSTRUCTORS $4, 350, 000 06/ 13/ 23 0%
03-2G5504 VARI QUS LOCATI ONS WEST COAST, LLC $0 07/ 24/23 0%
PLACE AND FURNI SH POLYESTER CONCRETE 2990 BAY VI STA COURT, SU TE D $0
AND R
BENI Cl A CA 94510
03-VAR--/0 PLACER AND SACRAMENTO COUNTI ES AT DEES BURKE ENG NEERI NG KUNERT, JUSTIN $1,992, 777 05/11/23 84%
03-2G5304 VARI QUS LOCATI ONS CONSTRUCTORS, LLC 2520 WARREN DR SUI TE $1, g;g %gé (1)85 g;; gg 92%
REPAI R UNSOUND CONC, PLACE POLYESTER 207 W STATE STREET A :
CONC
ONTARI O CA 91762 ROCKLI N, CA 95677
(530) 812- 6938
03-VAR--/0 VARI QUS LOCATI ONS I N DI STRICT 3. TENNYSON ELECTRI C, | NC. CHANDER, RAKESH $7,991, 345 05/ 07/ 20 89%
03-0H4204 REPAI R EXI STI NG CONTI NUOUS COUNT 7275 NATIONAL DR SUITE A-2; 3855 NORTH FREEWAY $7, 841, 623 2;5 gi; gg 98%
LI VERMORE CA 94550 :ZzANENTQ CA 95834
(925) 606- 1038
(916) 263- 4916
03-VAR--/0 IN YUBA AND BUTTE COUNTIES, ABOUT 11 A TEICHERT & SON, INC. M C. M ANTHONY GRANADOS/ JOHN $39, 829,752 07/15/21 96%
03-3H93U4 M LES NORTH OF MARYSVILLE, ON STATE CONSTRUCTION, INC. (JONT ScoTT $38, 903, 064 08/ 18/ 21 95%
ACNH- PO70- (143) E ROUTE 70 FROM 0.8 M NORTH OF VENTURE) 2707 NOTRA DAME BLVD $236,080  10/05/23
-0 CHANDLER RD TO E GRI DLEY RD 3500 AMERI CAN RI VER DRI VE; CHI CO, CA 95928
I NSTALL SOFT BARRI ER, CONSTRUCT TWO .
SACRAMVENTO CA 95864 (530) 682- 6584
(530) 867- 1477
03-VAR--/0 NEVADA, PLACER AND S| ERRA COUNTI ES AT AMERI CAN Cl VIL CONSTRUCTORS ~ SAMPSON, TAD $3, 656, 000 05/ 22/ 23 34%
03-2G5204 VARl OUS LOCATI ONS VEST COAST, LLC 33 DEPOT ST PO BOX ﬁi gg? fgi gggg;gg 54%
PLACE POLYESTER CONCRETE OVERLAY AND 2990 BAY VI STA COURT, SUITE D 1807 PO
REPLA
BENI CI A CA 94510 COLFAX CA, 95713
(916) 799- 4858
03-VAR--/0 NEVADA, PLACER, YOLO, SACRAMENTO, ANDST. FRANCI S ELECTRIC LLC $1, 585,000 05/ 15/ 23 0%
03-2&3704 SOLANO COUNTI ES AT VARI QUS LOCATI ONS 975 CARDEN ST ig 06/ 16/ 23 0%

State of California Department of Transportation

MODI FY CHANGEABLE MESSAGE SI GN

SYSTEME. SAN LEANDRO CA 94577
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-VAR--/0 EL DORADO, PLACER, AND SACRAMENTO STUDEBAKER ELECTRIC, |NC. $1,531,050 05/11/23 0%
03-2G3804 COUNTI ESAT VARI QUS LOCATI ONS 3237 RIPPEY ROAD $0 06/ 16/ 23 0%
MODI FY CHANGEABLE MESSAGE SI GN $0
SYSTEME. LOOM S CA 95660
03- VAR--/ 0 SACRAVENTO, SUTTER, AND YUBA COUNTI ES STERNDAHL ENTERPRI SES LLC TII, JONY $1, 615,275 05/ 16/ 23 42%
03-2&3504 AT VARI OUS LOCATI ONS 11861 BRANFORD STREET 3855 N FREEWAY BLVD iiy ggg' ?1;471 83; (2)35 gg 93%
PLACE TRAFFI C STRI PE AND PAVEMENT SACRAMVENTO CA 95834 T
VARK] NGS SUN VALLEY CA 91352 530) 821. 8280
(818) 834- 8199 (530) 821-
03-VAR--/0 SACRAVENTO AND YOLO COUNTI ES AT CENTRAL STRI PI NG SERVI CE, | NC. SAED, MASOUD $934, 661  04/21/23 0%
03-2Gr704 VARI OUS LOCATI ONS 3489 LUYUNG DRI VE 2777 DEL MONTE STREET zg 06/ 05/ 23 0%
PLACE TRAFFI C STRI PE AND PAVEMENT
RA OORDOVA CA 95742 VEEST SACRAMENTO CA 95691
MARKI NGS HO (530) 218- 4829
03- VAR--/ 0 PLACER AND YUBA COUNTI ES AT VARI OUS CENTRAL STRIPI NG SERVI CE, | NC. SAMPSON, TAD $1, 081,572 05/ 10/ 23 67%
03-2&3404 LOCATI ONS 3489 LUYUNG DRI VE 33 DEPOT STREET, PO iﬂg, g%i f1>(6)§ 825 gg 44%
PLACE TRAFFI C STRI PE AND PAVEMENT BOX 1807 '
RANCHO CORDOVA CA 95742
MARKI NGS COLFAX, CA 95713
(916) 799- 4858
03- VAR--/ 0 NEVADA, PLACER, SACRAMENTO, SUTTER, CENTRAL STRIPING SERVI CE, |NC. $1, 490, 246 05/ 11/ 23 0%
03-2Gr804 YOLO, AND YUBA COUNTI ES AT VARIOUS 3489 LUYUNG DRI VE $0 06/ 09/ 23 0%
LOCATI ONS $0
PLACE PAVEMENT MARKI NGS AND ROADS| DE FANCHO CORDOVA CA 95742
SI GNS
03- YOL- 5- 66. 0/ 6. 6 YOL/5/R6.64 RTE 5 NB & SB NEAR GRANI TE CONSTRUCTI ON COVPANY  SAED, MASOUD $500, 000 10/14/22  100%
03-4J0304 COUNTY RD 101 UC BR NO 22- 169 PO BOX 50085 2777 DEL MONTE ST $299, 723 (1)25 225 gg 60%
ADJACENT TO RTE 5/16 SEPARDIR S ATSOMLLE CA 95077 VEST SACRAMENTO CA 95691
EMERGENCEY F. A. (530) 218- 4829 OVER RUN
RPR CULVERT THE
20. 20

MEDI AN, ROADVWAY, DOWNDRAI N
201130
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-50-/2.5 YOLO COUNTY | N AND NEAR VEST FLAT- 1 RON TEI CHERT A JO NT TECLE, DANIEL $206, 454, 409 02/ 14/ 23 9%
03- 4F6504 ROUT ROM 19,593,130 03/ 17/ 23
ACNH- X113- (036) E SACRAMENTO ONRQUTE 80 FROW 1. 7 MLES VENTURE 1016 N.- MARKET BLVD 214 552,601 07/29/ 25 9%
0 EAST OF MACE BOULEVARD OVERCROSSI NG 1200 CONCORD AVENUE SUI TE 465 STE 50/ 60 IV
o TO SACRAMENTO RI VERBRI DGE AN
CONCORD CA 94520 SACRAMENTO, CA 95834
CRCP, HVA (TYPE A), RDW EXC, CLASS (916) 801- 3455
(707) 742- 6000
2 AB,
03- YOL- 113-10. 1/ 10. 8 YOLO COUNTY | N WOODLAND FROM 0.1 M LE FBD VANGUARD CONSTRUCTI ON PHI LLI PS, JCDY $2, 203,744 05/19/23 0%
03-2Gr204 SOUTH OF EAST WOODLAND OVERHEAD TO 550 GREENVI LLE ROAD 3976 DUROCK RD STE $0 06/21/23 0%
0.1 MLE SOUTH OF S5/SL13 COWECTOR |\ oo o 102A $0 08/22/23
UNDERCROSSI NG 925 245. 1300 SHI NGLE SPRI NGS, CA
JO NTED PLAIN CONC PVMT, |NDiViDUAL (925)245- 95682
SLAB R (916) 799- 7951
03- YOL- 128-10. 0/ 6 SI TE PREP, EARTHWORK, ROCK SLOPE TEI CHERT & SON | NC. DBA TECLE, DANI EL $3, 685,000 04/ 01/ 23 56%
03-4J6804 PROTECTI ON, TEMP SHORI NG SYSTEM TEI CHERT CONSTRUCTI ON 1016 NORTH MARKET $936, 724 05/11/23 94%
SOLDIER PI LE TIE BACK WALL, HVA DI KE, PO BOX 13557 BLVD, SUI TE 50/ 60 $0 10/30/23
GUARDRAI L DI R S EMERGENCY
SACRAMENTO, CA 95853 SACRAMENTO, CA 95814
128 SLIPOUTS (916) 801- 3455
20. XX
201130
03- YUB- 20- 13. 3/ 18. 2 I'N YUBA COUNTY FROM MARYSVI LLE ROAD A TEICHERT & SON INC. DBA  GARRETT GRIFFI TH $40,231,561 01/02/20  100%
03-0A5704 TO THE YUBA RI VER BRI DGE TEI CHERT CONSTRUCTI ON 379 COLUSA AVE $39, 423,027 01/ 22/ 20 959
AC'(\';+ P020- (191) B ROADVAY REHABI LI TATI ON AND SHOULDER 400 SUNRI SE AVE. SUITE 300;  YUBA CI TY, CA 95991 0 1101723
ROSEVI LLE CA 95661 (530) 682- 3842 OVER RN
(916) 757- 6400
03- YUB- 65-.5/1.8 YUBA COUNTY NEAR WHEATLAND FROM 0.2  BALDW N CONTRACTI NG CO., |NC. $7,000, 278 06/ 08/ 23 0%
03- 0H3704 M LE SOUTH OF MAI N STREET TO DBA KNI FE RI VER CONSTRUCTI ON $0  06/29/23 0%
GRASSHOPPER SLOUGHBRI DGE 1764 SKYWAY $0
PLACE HVA, RHVA & CONC
CURB/ S| DEWALK, | NST CHI CO CA 95928
03- YUB- 70- 14. 8/ 15. 7 YUBACOUNTY | N MARYSVI LLE FROM 14TH  GRANI TE CONSTRUCTI ON COMPANY  MANCHARAN, SELVENDRAN $11, 364,565 07/18/23 20%
03-0H1614 STREET TO 0.1 M LE NORTH OF CEMETERY PO BOX 742478 $3, 956,279 07/18/23
ACNH PO70- (147) E . 379 COLUSA AVENUE $3, 956 279 05/20/24  3°%
-- LOS ANGELES CA 90074- 2478 YUBA G TY , CA 95991
0 STRUCTURE CONCRETE ( PUMPI NG PLANT) (530) 218- 3679

(916) 855- 4400
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB- 70- 16. 2/ 25. 8 I'N YUBA COUNTY NEAR MARYSVI LLE FROM DESI LVA GATES CONSTRUCTI ON LP GARRETT GRI FFI TH $58, 123,534 11/04/21 72%
03-4F38U4 0.2 MLE NORTH OF LAURELLEN ROAD TO 11555 DUBLIN BLVD. 379 COLUSA AVENUE $47,504, 778  11/30/ 21 81%
HSNH- PO70- (144) E $5,193,708 01/11/24
0 SOUTH HONCUT CREEK BRI DGE. DUBLI N CA 94568 YUBA CI TY, CA 95991
W DEN SHOULDERS AND | MPROVE CLEAR (530) 682- 3842

(925) 829- 9220

Totals: Authorized Final Amt: $1, 893, 993, 330 Completed to Date: $1,185, 005,288  Work ThisMonth: $65, 988, 847
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Statement of Ongoing Contractsasof 092023

09/ 28/ 23

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-0-/0 I N ALAVEDA AND CONTRA COSTA COUNTI ES H GHWAY SPECI ALTY COVPANY | NC CHAMPANERI A, VI NAY $4,710,230 02/ 06/ 23 8%
04- 0K7704 ON VARI QUS ROUTES AT VARI OUS 6591 EASTSI DE ROAD $2, 225,102 03/03/23
HSNH- 000C- ( 542) E 3847 BREAKWATER $406, 124 04/ 09/ 24 8%
--0) LOCATI ONS REDDI NG CA 96001 AVENUE

UPGRADE ADVANCE WARNI NG SI GNS TO HAYWARD, CA 94545

(510) 385- 7081
(510) 385- 7081

04- ALA-0-/0 DI STRI CT SOUTH W DE REPAI R OF NORCAL GENERAL CONSTRUCTI ON  MALONZO, GENE EARL $1, 365,500 01/ 20/ 23 0%
04-3Y1904 ELECTRI CAL EDI STRI CT SOUTH W DE CORPORATI ON 1007 KNOX AVE ig 22; g?; gg 0%

REPAI R OF ELECTRI CAL EDI STRI CT SOUTH 751 MABURY RD SAN JOSE, CA 95122

W DE REPAI R OF ELECTRI CAL EDI R (408) 595- 4015

REPAI R KNOCKED DOAN ELECTRI CAL SAN JOSE, CA, 95133
20. 20. 201 ASSETS. POL (408) 886- 0335
130
04- ALA-13-6.7/7.2 ALAVEDA COUNTY | N OAKLAND FROM 0.2  GHI LOTTI BROTHERS, | NC. RANDHAWA, PERVEZ $4, 297,821 01/09/23 55%
04- 434904 M LE NORTH OF LI NCOLN AVENUE 525 JACOBY STREET 2525 STANVELL DRI VE $1, 950, 125 01/19/23 45%

SNHG- P013- (039) E OVERCROSSI NG TO 0.2 M LE SOUTH OF $72,340 01/17/24

-0 PARK BOULEVARD OVERCROSS! NG SAN RAFAEL CA 94901
CONSTRUCT CONCRETE BARRI ERS AND (415) 454-7011

BARRI ER SL

IN VARIQUS CI TIES, ON ROUTES 13, 61, ST. FRANCIS ELECTRIC, LLC
AND 123 AT VARI OUS LOCATI ONS; ALSO I N975 CARDEN STREET
CONTRA COSTA COUNTY, ON ROUTE 123,

SUI TE #100
CONCCRD, CA 94520
(510) 867- 6021

04- ALA- 13- 8. 4/12. 6
04- 034704
SNHG 000C- (524) E

SENG, TA
3401 REGATTA BLVD
Rl CHMOND, CA 94804

$3, 615, 244 08/ 24/ 21 99%
$3,291, 714 09/ 24/21 929
$0 12/31/23 0

--0

04- ALA-13-8.9/8.9
04-3Y1104

20. 20. 201
130
04- ALA-13-10. 7/ 13

04- 2G4614
ACNH P013- (138) E

--0

AT EUREKA AVENUE.

CROSSWALK SAFETY ENHANCEMENTS.

REPAI R ROADWAY SLOPE SLI POUTS

DI R S ORDER EMERGENCY F. A.

REPAI R ROADWAY SLOPE SLI POUTS

SAN LEANDRO CA 94577
(510) 639- 0639

BAY CI TI ES PAVI NG & GRADI NG,
I'NC
1450 G VIC CT BLG B #400

CONCORD, CA 94520
(925) 446- 6051

ALAMEDA COUNTY | N BERKELEY AT VARI QUS ACCURATE EARTHWORKS, | NC.

LOCATI ONS FROM DOM NGO AVENUE TO

MABEL STREET
RECONSTRUCT ADA CURB RAMPS.

501 CESAR CHAVEZ SU TE 212A

SAN FRANCI SCO CA 94124
(714) 423- 5566

(925) 766- 5224

SINGH, JASMANI NDER
3847 BREAKWATER AVE
HAYWARD, CA 94545
(510) 867- 6079

SENG, TA
3401 REGATTA BLVD
RI CHVOND, CA 94804
(925) 766- 5224

$615, 000 01/16/23
$507, 717 04/ 03/ 23
$0 08/23/23

$777,321 01/ 26/ 23
$0 04/17/23
$0 12/31/23

80%
83%

0%
0%
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Statement of Ongoing Contractsasof 0920123 09/ 28/ 23
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 24-5.9/ 0 ALAVEDA COUNTY | N OAKLAND AT THE BROSAMER & VALL, | NC. W, ROVMONEY $846,890 06/21/23 0%
04-1Y0904 CALDECOTTTUNNEL 1777 OAKLAND BLVD. 3401 REGATTA BLVD. $0 095 015 23 0%
REPAI R BUCKLED SUNLI GHT CONTROL RI CHVOND, CA 94804 $0 11/03/23
LOUVERS WALNUT CREEK CA 94569 (916) 425. 7694
(925) 932- 7900
04- ALA-24-5.9/ 6. 2 I N ALAVMEDA AND CONTRA COSTA COUNTI ES, BENTANCOURT BRCS. SADEGH! - NEDJAD, AM R- $14,725,000 02/14/20  100%
04- 0ACO04 IN OAKLAND AND ORI NDA, AT THE CONSTRUCTI ON, | NC. FARDI N $11, 448, zgé 85; %4115 gg 8%
CALDECOTT TUNNELS DI R S ORDER 8015 WEST 11TH STREET 5675 B G BRALTAR
EMERGENCY F. A. DRI VE OVER RUN
| NSTALL MD VOLTAGE ELECT GENERATOR TRACY, CA 95304 PLEASANTON, CA 94588
20. 20. 201 (209) 832- 7631
SYSTEMS (510) 459- 2581
130
04- ALA-24-59.0/6. 2 NEAR OAKLAND AT THE CALDECOTT TUNNEL MONTEREY MECHANI CAL CO SADEGHI - NEDJAD, AM R- $17, 485,000 09/13/18  100%
04-1Q8404 RPR FI RE PROTECT, VENT, ELECT SYST & 8275 SAN LEANDRO ST. FARDI N $13,909,872 09/13/18 80%
SCADA 5675- B G BRALTER $0 07/31/23
OAKLAND, CA 94621 ORI VE
(510)632-3173 PLEASANTON, CA 94588 VR R
20. 20. 201 510) 459 2581
130 (510)
04- ALA-61-19.8/21. 2 IN THE CI TY OF ALAMEDA, FROM GALLAGHER & BURK | NC. MCOMASTERS, Rl CHARD $5, 209, 489 03/ 08/ 22 70%
04-2K7104 BROADWAY/ ENCI NAL AVENUE TO SHERMAN 344 HI GH STREET; 3847 BREAKWATER $3, 934, 488 04/ 01/ 22 73%
$147,100 01/12/24
STREET OAKLAND CA 94601 AVENUE
CAPM UPGRADE ADA CURB RAMPS, HAYWARD CA 94545
(510) 846- 3679
(510) 867- 4471
04- ALA-80-1.9/4 I N ALAVMEDA COUNTY AT VAR OUS PACI FI C | NFRASTRUCTURE PERNG, REBECCA $2,561,266 12/30/20  100%
04- 238304 LOCATI ONS CONSTRUCTI ON LLC 3401 REGATTA BLVD $2, 586, 848 025 02521 100%
| NSTALL TRANSPORTATI ON MANAGEMENT 871 COTTI NG COURT STE A RI CHVOND, CA 94804 $0 gglgglgg
VACAVI LLE CA 95688 (510) 774- 6007 OVER RUN
(707) 449- 3604
04- ALA-80-5.7/ 6 ALAMEDA COUNTY | N BERKELEY FROM 0.1 MARI NA LANDSCAPE | NC. BARTEL, DAVI D $2,120, 678 02/ 24/ 23 10%
04- 39304 M LE WEST TO 0.2 M LE EAST OF 3707 W GARDEN GROVE BLVD 401 REGATTA BLVD $1, 449, 424 03/ 22/23 9
3401 REGA ' $72,549 09/30/26  ©8%

UNI VERSI TY AVENUEOVERCROSSI NG
HI GHWAY PLANTI NG AND | RRI GATI ON

SYSTEM RO

ORANGE CA 92868
(714) 939- 6600

RI CHVOND CA. 94804
(510) 385- 6755
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04- ALA-80-6.4/6.6 I N ALAVEDA COUNTY I N AND NEAR GOLDEN STATE BRI DGE, | NC. PERNG, REBECCA $24, 161,984 05/03/21 100%
2‘5 &Ag;(l){ 110V E BERKELEY FROM 0.6 M LE NORTH OF 3701 MALLARD DRI VE; 3401 REGATTA BLVD. $23, 657, o;g 835%?52% 99%
0 (119) UNI VERSI TY AVENUE OVERCROSSI NG TO 0. 1 BENI G A CA 94510 RI CHVOND, CA 94804
M LE SOUTH OF G LMAN STREET U (510) 774- 6007 OVER RUN

CONSTRUCT THE G LMAN (925) 372- 8000

04- ALA- 80-6. 4/ 6. 8 ON 1-80 AT G LMAN STREET | NTERCHANGE O C. JONES & SONS, |NC. SENG, TA $27,160, 705 01/04/ 22 44%
04-0A7724 FROM 0.6 M LES NORTH OF UNI VERSI TY 1520 FOURTH STREET; 3401 REGATTA BLVD. $13, 604, 352  01/27/ 22 50%
ACI M 0801- (121) E $1, 031,842 01/29/24

AVENUE OC TO 0.5 M LE SOUTH OF EL RI CHVOND, CA 94804
-0 CERRI TO SEPARATION IN_ A BERKELEY CA 94710 (925) 766- 5224

CONSTRUCT DOUBLE ROUNDABOUTS AT (510) 526- 3424

04- ALA-80- 7. 6/ 8 ALAVEDA AND CONTRA COSTA COUNTIES | N BAY CI TIES PAVING & GRADING SENG TA $55, 089,000 02/08/23  15%

gl“;v%K(l)gg‘l‘ 008) E ALBANY AND CROCKETT FROM 0.4 M LE I NC. 3401 REGATTA BLVD. ?31, ggg, gii 235 gij 2‘31 9%
-(998) SOUTH OFALAVEDA COUNTY LINE TO 0.2 1450 CIVIC CT BLDG B #400 RI CHVOND, CA 94804 » 030,

-0 M LE SOUTH OF POMONA STR (925) 766- 5224

CONCORD CA 94520

CONSTRUCT RHMA, LI GHTI NG SYSTEM AND
(925) 687- 6666

CONCR
04- ALA-80-/0 IN ALAVEDA COUNTY ON ROUTE 80, 580, AMERICAN ClVIL CONSTRUCTORS  CHAHAL, HARPAL $2,151,660 12/13/22 44%
345; f/gz(gg‘l‘ 667 E AND 680 AT VARI OUS LOCATI ONS. VEST COAST LLC 3847 BREAKWATER AVE $1,797, 523 (1)1; (133; gg 81%
0 - (667) APPLY H GH FRI CTI ON SURFACE 2990 BAY VI STA COURT, SUITE D HAYWARD, CA 94545
BENI CI A CA 94510 (510) 867-6091
(707) 746- 8028
04-ALA-84-.7/3.1 I N ALAVEDA COUNTY | N FREMONT FROM 0.7 BAY Cl TIES PAVING & GRADI NG,  BALUYOT, RODELIO $13, 881,215 07/ 07/ 22 49%
cs’ﬁ,;ﬁ.igﬂg 056) E M LE NORTH OF SAN MATEO COUNTY LINE | NC. 3847 BREAKWATER AVE $11, éig, gié 8?; (ﬁ; gi 82%
0 - ) TO 0.1 MLE SOUTH OF TOLL PLAZA 1450 Cl VI C CT; HAYWARD CA 94545 !
o I NSTALL OQUTER SEPARATI ON BARRI ER B}
CONCORD CA 94520 (510)867- 6083
(925) 687- 6666
04- ALA-84-12. 0/ 15. 5 CITY OF SUNOL REPAIR GUARDRAIL, BAY CITIES PAVING & GRADING, DIKE, EDDIE $1,525,000 12/31/22  100%
04-2Y8404 REMOVE TREES AND DEBRI S I NC 5675 B G BRALTAR $846, 9;8 82; gcl); gg 56%
REPAI R GUARDRAI L, REMOVE